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JUNE 2003 STATUS REPORT - EARTHQUAKE RECOVERY PROJECTS

This memorandum is to transmit the June 2003 status report prepared by the
Department of Public Works (DPW), and reviewed by this office, which outlines the
progress on earthquake recovery projects throughout the County. It is anticipated the
required earthquake repair costs for all projects will approximate $600 million, exclusive
of the LAC+USC Replacement Project. These costs are financed through a combination
of funding sources provided by the Federal Emergency Management Agency, the
Governor's Office of Emergency Services, Community Development Block Grants,
insurance proceeds, and the County.

As reflected by the report’s Project Status Summary, over 97 percent of all projects
have been completed through the Earthquake Recovery Program. Although a large
percentage of the total number of earthquake projects have been completed, from a
financial perspective, the largest and most expensive repair projects have yet to be
undertaken. There is a total of 13 projects currently on hold due to various reasons. This
includes six major insured facilities currently impacted as a result of pending litigation,
i.e., Kenneth Hahn Hall of Administration and the County Courthouse, etc.

This status report provides, by supervisorial district, a progress snapshot and narrative
of each active or pending County earthquake project. A Schedule and Cost Information

Chart, which identifies the project’s progress at each major activity level, and respective
targets or actual completion dates, foliows the above information.
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We will continue on a semi-annual basis to keep you updated on the progress of
earthquake recovery activities, including efforts with the insurance carriers, by way of
separate correspondence as critical activities occur.

Please contact me, or your staff may contact Carol Kindler at (213) 974-1154, if you
have questions or would like further information.

DEJ:CK
hg/g

Enclosure
C: Executive Officer, Board of Supervisors (without enclosure)

County Counsel (without enclosure)
Department of Public Works (without enclosure)
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FOREWORD

The enclosed Status Reports contain current status narratives of the earthquake
recovery projects and their schedule status as of June 18, 2003. The cost
information is comprised of the May actual cost data, plus the projected cost to
complete. Actual cost figures are based on the data received from DPW Fiscal
and may not include all costs incurred by tenant departments.

Appendix A has been expanded to include the large projects that were reported
as complete in the December 2002 narratives.

Appendix B is a listing of small projects and the current status.

The following projects are in litigation and, on advice from Counsel, are not
included in this report:

Kenneth Hahn Hall of Administration
County Courthouse

Auto Park 18

Auto Park 10

Pasadena Superior Court

Beverly Hills Municipal Court

The repair of the Hall of Justice is to be completed under contracts issued and
managed by the CAO. For consistency with previous Status Reports, the Hall
of Justice is included with the “on-hold” statistics in the Program Summary
charts.
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EARTHQUAKE RECOVERY PROGRAM CURRENT STATUS
LOS ANGELES COUNTY
June 30, 2003

General

As scheduled, the number of active projects within the Earthquake Recovery Program is
declining as facilities are repaired. Ten earthquake repair projects have been completed since
the December 31, 2002, report, bringing the total of completed projects to 978. Of the eleven
active projects, two are in design, three in bid and award, and six in construction. Repairs on
six will be completed by the end of 2003.

Thirteen projects remain on hold due to litigation and/or funding issues.

With the continual completion of projects, focus has been placed on project closeout and
support of the CAO through the production of documentation for FEMA reimbursement and the
preparation of files for long-term retention and future audit.

Progress on Major Projects

LAC + USC Medical Center: A final inspection of the Old Administration Building by the
State is required prior to issuance of the occupancy permit. Repairs to the Interns and
Residents Dorm were substantially complete May 5, 2003. The minor punchlist items have
been completed and contract acceptance is being processed. The design of the
Outpatient Clinic repairs has been approved for a building permit and the adopt/advertise
Board letter will be filed next month. The design documents and an improved project
request for the Crematorium have been submitted to FEMA and SHPO for review and
approval.

Arraignment Court and Parking Structure: The repairs to the Arraignment Court were
substantially completed on June 24, 2003, almost three months ahead of schedule. The
parking structure will be completed on schedule with all contract change orders negotiated
and closed. :

Olive View Medical Center: The Sewing and Linen Storage building was demolished and
the repairs to the Laboratory building completed. The plans of the Materials Management
building have been submitted to the Board for adopt/advertise/award. Negotiations with the
bonding company are nearing completion and construction of the Conference Center
should resume by September 2003. An improved-project request has been submitted to
FEMA for the repair of the Old Warehouse. Upon approval, the plans will be submitted for
permit review.

Van Nuys Superior Court: Due to uneven wall conditions, the exterior finish will be
completed as a separate phase of the project so that cost of quantity variations can be
controlled through the use of unit prices in JOC. The project phasing is reflected as an
increase in the total number of earthquake recovery projects shown on the summary
graphics.

Dr. Ruth Temple Health Center: The notice to proceed with repair was issued to the JOC
contractor in May; construction is scheduled for completion within three months.
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e Camp Louis Routh: The permit application for the fire sprinklers in the new Kitchen/Mess
Hall is being resubmitted and installation should begin by August.

Projects On Hold

Repair of the Hall of Justice is being managed by the CAO. For consistency with previous
Status Reports, the Hall of Justice is included with the “on hold” statistics in the Program
Summary charts.

“Twelve insured projects remain on hold. Central Jail, Van Nuys Municipal Court, Central
Cogeneration Plant, Metropolitan Branch Court, MLK Power Plant, and Central Health Center
are pending direction consistent with the ongoing litigation. The remaining six, named in the
PPP insurance policy litigation, will remain on hold until the lawsuitis resolved. These projects
are:

e Kenneth Hahn Hall of Administration
e County Courthouse

e Auto Park 18

e Auto Park 10

e Pasadena Superior Court

¢ Bevery Hills Municipal Court, Phase i

Anticipated Earthquake Repair Funding

1. Authorized FEMA Funding’ $ 296,706,595
2. Maximum Insurance Funding® $ 240,000,000
3. User Department Funding® $ 2,844,956
4. Block Grant Funding $ 32,848,589
5.  Net County Cost Funding* $ 26,047,258
6. Total Funding of Repair Projects $ 598,447,398

' Does not include funding for the LAC+USC Replacement Hospital
? Represents insurance policy limits; $64 million received to date

® Typically for an improved project not fully funded by FEMA

4 Board approved September 1999 and September 2000



Project Status Summary

On Hold in Programming
1.3% 8.0%
in Design
0.2%
in Bid & Award
0.3%

in Construction

05%
Construction
Complete
§7.6%
Total Projects In Progress On Hold Insured
{a) + (b} (a) (b} {c)
in Programming: L] e 8 ]
In Desian: 15 2 13 12
in Bid and Award: 3 3 ) 0
in Construction: 6 6 ¢ ¢
Subtotal - In Progress: 24 41 13 42
Subtotal - Construction Complete: 978
Grand Total: 1002

units=number of projects
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Project Status Summary
Estimated Cost at Completion

B/30672003
in Design
8.6%
tn Bid & Award
0.8%
in Construction
1.5%
On Hold
58.0%
Construction
Complete
38.2%
Total Projects in Progress On Hold insured
{a) + (b} {a) {b) {c}
in Programming: $0 $0 $0 %0
in Design: $349,569,918 $3,283,868 $346,286,049 $299,507,148
in Bid and Award: $4,488,522 $4,488,522 $0 %0
in Construction: $8,859,602 $8,859,602 $0 $0
Subtotal - in Progress: $362,918,042 $16,631,993 $346,286,049 $209 507,148
Subtotal Construction Complete: $224,359.034
Grand Total: $587,277,076

units = project cost, not incl. LAC-USC Replacement Projects
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Earthquake Recovery Project Status Report

ERATION PLANT Spec #: 5696

Status Date: 6/30/2003
Supervisorial Dist: 1
Facility: CENTRAL COGENERATION PLANT
Address: 301 N BROADWAY. LOS ANGELES 90012
Department: 1SD-CONST & REAL PROPERTY
Insurance: JPA

Building/Project Description:

The 48,000 square-foot, split-level building was built in 1957. 1t houses the refrigeration, heat exchanger, boiler units and
a cogeneration unit that provides energy to various County buildings. its structural system consists of steel frames with
reinforced concrete infill walls.

The project scope includes repair of cooling tower damage and of cracks in the infill walls, stair well, screen wall,
equipment footings and pads and other components of the building. -
Current Status:

A site visit by Public Works and the AE was made in February to validate the schedule and estimates; both have been
revised. The project remains on hold pending authorization consistent with the litigation.

Key Activities/Next Steps:

Receive authorization to proceed. Reconfirm and issue the design work order. Validate the estimated repair cost and
construction schedule during design.

Issues:
None.
Schedule and Cost Information
* Activity Completed
Emergency Repairs: $0
AE Evaluation: 12/14/1998 * $0
Building Repairs:
Design: 4/8/2004 $77.685
Bid & Award 9/7/2004 $26,224
Construction: 1/26/2005 $457,032
Final Acceptance: 3/30/2005 $12,176
Subtotal: $573,117
Other Insurance Claim Costs: .
Total Recovery Cost: $573.117
Data Dates: 2372003 6/26/2003

Page 1 of 34 Pages



Earthquake Recovery Project Status Report

Stetion

3 Address: 429 E BAUCHET ST. LOS ANGELES 90012
}; j ? 18 Department: COURTS
; <7
[ i

CENTRAL JAIL - ARRAIGNMENT COURT Spec #: 5728
i (
s cpreighi o Status Date: 6/30/2003
. /% Supervisorial Dist: 1
R é I T 1 Facility: CENTRAL JAIL - ARRAIGNMENT COURT

Insurance: None

Building/Project Description:

The Arraignment Court at the Central Jail complex is a 165,000 square-foot two-story facility that is structurally connected
and situated above a two-story parking garage (see Spec 5690 for parking structure}. The building structure consists of
concrete columns, beams, girders and shear walls. This poured-in-place concrete structure has a concrete roof supported
by steel columns aligned with concrete columns supporting the second level.

Damage to the building includes cracks in the concrete walls and slabs and extensive diagonal cracks throughout the
exterior and interior of a security corridor area suspended from a concreie floor slab above. The repair scope of work
includes epoxy injection of cracked concrete walls and slabs, replacing of ceiling tiles and flooring, patching and painting
cracks in plastered walls, and accessibility/ADA upgrades. Hazard mitigation work includes strengthening of suspended
concrete corridors.

Current Status:

Construction started on 1/14/03 and was performed after-hours to limit disruption to Court operations. Asbestos
abatement in localized areas was completed in April. Substantial completion was declared on 6/24/03. identified
punchlist items are being completed.

Key Activities/Next Steps:

File notice of completion. Issue warranty letter. Contract will be closed as part of Spec 5690.

issues:
None.
Schedule and Cost Information
* Activity Completad
Emergency Repairs: 10/18/1994 * $0
AE Evaluation; 9/14/1999 h $190,632
Building Repairs:
Design: 1/17/2002 * $365,480
Bid & Award 12/23/2002 * $70,000
Construction: 6/24/2003 * $1,192,199
Final Acceptance: 8/25/2003 * $11,800
Subtotal: $1.639.479
§ Other Insurance Claim Costs:
Total Recovery Cost: $1.830.112
Data Dales: 232003 62612003

Page 2 of 34 Pages



Earthquake Recovery Project Status Report

CENTRAL JAIL - ARRAIGNMENT CRT PRKG LOT 75 Spec #: 5690

S

Status Date: 6/30/2003
Supervisorial Dist: 1
Facility: CENTRAL JAIL - ARRAIGNMENT CRT PRKG LOT 75
Address: 429 E BAUCHET ST. LOS ANGELES 80012
Department:. COURTS
insurance: None

Building/Project Description:

This is a 257,300 square-foot, two-story concrete structure consisting of one subterranean story and one story above
ground. The perimeter walls and second level floor are cast-in-place concrete. The second level slab is supported with
concrete beams and cast-in-place concrete columns. The Arraignment Court is located above the upper parking level
{see Spec 5728 for Arraignment Court).

The scope of work includes repair via epoxy injection of cracks in the concrete deck of the parking structure and repair of
cracked/spalled concrete members which support the concrete deck. ’
Current Status:

Epoxy injection of concrete cracks started on 1/20/03. Repairs of structural concrete cracks and spalling continue in the
upper parking deck. A total of 18,931 linear feet of an estimated 23,220 linear feet of cracks have been repaired. The
project is on schedule and within budget.

Key Activities/Next Steps:

Complete epoxy injection of concrete cracks and repair of concrete spalls. Perform final inspection. Close construction
contract (including Spec 5728).

Issues:
None.
Schedule and Cost Information
* Activity Completed
Emergency Repairs: 2/28/1995 * $0
AE Evaluation: 9/15/1999 * $176,005
Building Repairs:
Design: 1/17/2002 * $197.692
Bid & Award 12/23/2002 * $59,927
Construction: 9/22/2003 $812,871
Final Acceptance: 11/25/2003 $8,800
Subtotal: $1,079,289
Other Insurance Claim Costs:
Total Recovery Cost: $1.255.295
Data Dates: 62372003 6/26/2003

Page 3 of 34 Pages



Earthquake Recovery Project Status Report

CENTRAL JAIL - MAIN BUILDING Spec #: 5521

Status Date: 6/30/2003
Supervisorial Dist: 1
Facilitv: CENTRAL JAIL - MAIN BUILDING
Address: 441 E BAUCHET ST. LOS ANGELES 90012
Department: SHERIFF-CUSTODY/COURT SVC
Insurance: PPP

Building/Project Description:

The Central Jail Main Building consists of the original jail (605,300 square feet), a 352,100 square-foot north addition
connecting a 71,600 square-foot infirary addition to the west of the original infirmary. The original jail was constructed in
the early 1960s, and the addition was constructed in the early 1970's. The original jail and the north addition are low-rise
irreqular-shaped buildings. The infirmary addition is a low-rise regular-shaped building.

Damage includes cracks in shear walls and columns throughout the facility and a broken concrete block wall at the
exercise yard. The repair scope of work includes the epoxy injection of concrete cracks in structural members, Hazard
mitigation funds were authorized by FEMA for the strengthening of concrete shear walls and the construction of new
concrete shear walls. The latter requires the reconfiguration of jail cells in the Infirmary building. Non-structural work
includes repair of building finishes and Title 24/ADA - Accessibility code upgrades.

Current Status:

In June 2002, a request was submitted to the CAO to reconsider the hazard mitigation portion of the FEMA scope of
work. In Qctober, this project was placed on hold due to scope and funding issues.

Key Activities/Next Steps:

Receive authorization to proceed.

Issues:
None.
Schedule and Cost Information
* Activity Completed
Emergency Repairs: 8/29/1994 * $5,868
AE Evaluation: 9/15/1999 * $464,384
Building Repairs:
Desian: 112512004 $539.423
Bid & Award 6/28/2004 $98.424
Construction: 5/31/2005 $4.244,093
Final Acceptance: 8/9/2005 $85,100
Subtotal: $4.967.040
Other Insurance Claim Costs: $0
Total Recovery Cost: $5.437.292
Data Dates: BI23/2003 /2612003
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Earthquake Recovery Project Status Report

Spec #: 5531

Status Date: 6/30/2003
Supervisorial Dist: 1
Facility: HALL OF JUSTICE
Address: 211 WTEMPLE ST. LOS ANGELES 90012
Department: CHIEF ADMIN OFFICE
insurance: None

Building/Project Description:

The facility is a 537,000 square-foot 14-story building. Constructed in 1925, the building is eligible for listing in the
National Register of Historic Places. it has two interior courtyards and a basement. The floor plan is rectangular.
Framing is concrete-encased steel, with unreinforced masonry forming a shell around the structural members. Stone
facing is attached to the exterior concrete walls, and interior walls are faced with hollow clay tile. Due to the extent of the
damage, the building was red tagged.

The scope of work includes addition of perimeter concrete shear walls at the corniers of the building; repair of
unreinforced masonry shear walls; removal, repair and replacement of ceiling systems; abatement of hazardous material
in the work areas; repair and replacement of interior and exterior marble, granite, terra cotta and ceramic tiles;
replacement of floor coverings; repair and replacement of interior clay tile wall partitions; repair and replacement of
mechanical, electrical and plumbing systems; and building code and ADA compliance.

Current Status:

The earthquake repairs constitute only a portion of the work required before the building can be approved for occupancy.
The Board has authorized the CAO to enter into a contract with a developer. The CAO will manage the completion of this
project.

Key Activities/Next Steps:
None.
Issues:
None.
Schedule and Cost Information
* Activity Completed
Emergency Repairs: 5/31/1994 * $51,991
AE Evaluation: 12/15/1999 * $910,048
Building Repairs:
Design: 12/22/2004 $5,806,711
Bid & Award 4/20/2005 $0
Construction: 3/26/2007 $38,498,449
Final Acceptance: 6/5/2007 $0
Subtotal: $44,305,161
Other Insurance Claim Costs: 30
Total Recovery Cost: $45.267.200
Data Dates: 62372003 67262003

Page 5 of 34 Pages



Earthquake Recovery Project Status Report

HALL OF RECORDS Spec #: 5530

E% ]
Tmauma B
clkm&?m /
4 K / N A Status Date: 6/30/2003
A ] z Supervisorial Dist: 1
K %, Facilitv: HALL OF RECORDS
& s & ver Address: 320 WTEMPLE ST. LOS ANGELES 80012
/ & Department: DA-ADMINISTRATION
A ¢ 3 ¢ Insurance: None
% N éf 2 Lrowy g, >
é! e N
Tokyo
SWARNLI I s

Building/Project Description:

The Los Angeles County Hall of Records is a building comprised of a 17-story main building and a 13-story annex. The
building was erected in the late 1950s and early 1960s. Concrete shear walls provide the lateral load resistance for both
the main and annex buildings. The main portion of the building has a steel frame for vertical support, and the annex has
a concrete frame for vertical support .

The project scope of work includes repair of cracks in shear walls, removal and replacement of interior and exterior tile
and plaster, and interior wall finishes.

Current Status:

The FEMA scope of work was completed and a notice of completion for this portion of the work was filed on 2/18/03. The
non-FEMA replacement of exterior tile at the thirteenth to seventeenth floor is pending the approval and installation of the
new tile. The tile subcontractor is submitting a grouted sample for final approval.

Key Activities/Next Steps:

Complete installation of tile and close the JOC work order.

Issues:
None.
Schedule and Cost information
« Activity Completed
Emergency Repairs: 12/20/1994 * $587
AE Evaluation: 9/11/1997 * $250,837
Building Repairs:
Design: 812712001 * $167,387
Bid & Award 212172002 * $96,640
Construction: 12/23/2002 * $752,966
Final Acceptance: 12/22/2003 $37,066
Subtotal: ] $1,054,058
Other Insurance Claim Costs: $0
Total Recovery Cost: $1,305.483
Data Dates: 8/23/2003 6/26/2003
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Earthquake Recovery Project Status Report

Spec #: 5582

HEALTH - CENTRAL HEALTH CENTER

& <

Building/Project Description:

Status Date:
Supervisorial Dist:
Facilitv:

Address:
Department:
insurance:

6/30/2003
1

HEALTH - CENTRAL HEALTH CENTER
241 N FIGUEROA ST. LOS ANGELES 90012
HS-PUB HLTH PGMS & SVCS

PPP

This is a 61,000 square-foot building, built in 1955. It has a penthouse on the roof and a full basement. The structure
consists of reinforced concrete shear walls, columns, beams and slab. The building has been used as an office and clinic
facility. The basement contains some offices and a large storage area.

This project consists of design and repair of the structure, inciuding extensive cracking in floors, walls and some shear
walls. Movement of the structure caused the joints at the covered window openings to crack.

Current Status:

Although the current estimated cost of repairs is less than the insurance deductible, sufficient funds are not available to

complete the project. The project is on hold pending resolution of funding and scope.

Key Activities/Next Steps:

Receive authorization to proceed. Negotiate AE work order.

issues:

None.

Schedule and Cost information

* Activity Completed
Emergency Repairs: 4/21/1994 M $490
AE Evaluation: 12/15/1999 * $118,957
Building Repairs:
Design: 8/19/2004 $52,485
Bid & Award 11/24/2004 $18,426
Construction: 21612006 $187,398
Final Acceptance: 4/3/2006 $9,138
Subtotal: $267 448
Other insurance Claim Costs: 30
Total Recovery Cost: $386.895
Data Dates: 2372003 6/26/2003
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Earthquake Recovery Project Status Report

LAC/USC MED CTR CREMATORIUM Spec #: 5874

AL Sy S 4 I Status Date: 6/30/2003
AN / fi . Supervisorial Dist: 1
ey ;. i f Facility: LAC/USC MED CTR CREMATORIUM
;& b5 é 3 Address: 3301 E 1ST ST. LOS ANGELES 90063
J “ Department: HS-PUB HLTH PGMS & SVCS
R 7 ) = Insurance: None
[~ T A ==

2
LANFRANCH
-
Saq

Building/Project Description:

This one-story historical structure is approximately 3,100 square feet in area. The original one-story building was
constructed between 1922 and 1924 with an addition built in 1946. One of two exterior chimney siructures was built with
the 1946 addition; the second chimney is presumed to have been built in 1955. The crematorium currently houses two
sets of retorts, the larger of the two venting directly up through the ceiling via three metal stacks. The crematorium is
operational with some limitations.

The project includes the reconstruction of one chimney, the repair of cracks, and the addition of shotcrete fo speciﬁed
areas of the un-reinforced masonry walls.
Current Status:

On 7/16/02, the Board approved an increase in the AE scope to incorporate the remaining un-reinforced masonry
modifications in the design. Modifications to the chimney were evaluated based on the current building code. Additional
design services were completed and construction documents were approved by Building & Safety. The construction
documents have been submitted to FEMA and SHPO for review and approval of the improved project request.

Key Activities/Next Steps:
Receive authorization to proceed. File adopt/advertise Board letter.

Issues:
None.
Schedule and Cost Information
* Activity Compieted
Emergency Repairs: 171711995 * $33,634
AE Evaluation: 9/15/1999 M $69,335
Building Repairs:
Design: 713172003 $214,339
Bid & Award 12/15/2003 $42,885
Construction: 5/11/2004 $593,948
Final Acceptance: 771212004 $17.514
Subtotal: $868.686
Other Insurance Claim Costs:
Total Recovery Cost: $971.654
Data Dates: 232003 /2612003
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Earthquake Recovery Project Status Report

LAC/USC MED CTR INTERNS/RESIDENTS DORM Spec #: 5576

Status Date: 6/30/2003
Supervisorial Dist: 1
Facility: LAC/USC MED CTR INTERNS/RESIDENTS DORM
Address: 2020 ZONAL AVE. LOS ANGELES 90033
Department: HS-COUNTY/USC MED CTR
Insurance: None

Building/Project Description:

The interns and Residents Dormitory is a nine-story building with two penthouse levels, a mezzanine, and a basement.
The walls at the mezzanine and basement, as well as the walls at the north side of the ground floor, are retaining walls
due to the finish differential. The building is a reinforced concrete structure completed in the early 1960s. it measures
approximately 300 feet by 43 feet and is 105 feet tall.

The project scope of work includes repair of large structural cracks extending completely through the exterior shear walls
from the ground to the third floor and "X" cracking above door openings, repair of vertical and diagonal cracks throughout
the building and at retaining walls and interior shear walls, repair of water damage, and the repair and reseating of the
rooftop water tank.

Current Status:

The Board approved the contract award on 9/10/02, a notice to proceed was issued for 10/15/02 and construction started
on 11/8/02. Epoxy injection and shear wall construction was completed in April, and the project was declared
substantially complete on 5/5/03.

Key Activities/Next Steps:

Complete the punch list and close the construction contract.

Issues:
None.
Schedule and Cost Information
* Activity Completed
Emergency Repairs: 4/28/1994 * $14,107
AE Evaluation: 9/15/1999 > $113.218
Building Repairs:
Desian: 121312001 * $170,853
Bid & Award 10/2/2002 * $68,866
Construction: 5/5/2003  * $867.590
Final Acceptance: 7124712003 $8.418
Subtotal: $1,115,727
Other Insurance Claim Costs: 30
Total Recovery Cost: $1.243.052
Data Dates: 6232003 672602003
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Earthquake Recovery Project Status Report

LAC/USC MED CTR OLD ADMIN - PHASE I Spec #: 6345

Status Date: 6/30/2003
Supervisorial Dist: 1
Facilitv: LAC/USC MED CTR OLD ADMIN - PHASE 1
Address: 1200 N STATE ST.LOS ANGELES 390033
Department: HS-COUNTY/USC MED CTR
insurance: None

Building/Project Description:

The original Administration Building, constructed in 1910, has two stories and a basement. it is rectangular in plan with
dimensions of 60 feet by 106 feet. The structure is steel frame and masonry bearing wall with a timber-framed roof. The
perimeter wall up to the first level is concrete changing to unreinforced masonry with a brick veneer. The floor slabs are
concrete supported by concrete-encased steel beams and columns. This building is eligible for listing in the National
Register for Historical Places. The building was structurally and architecturally damaged. The building was red tagged
and the elevator tower was demolished for safety. - ,

Certain character defining elements of historic nature that were removed from Phase | (Spec 5567) were transferred to

this phase and have been completed under separate work orders in the JOC contract. These elements include historic
restoration of windows and specific areas of the floor tiles, pre-cast concrete, and brick masonry.

Current Status:

A notice of completion for the historic restoration work was filed on 5/28/03. The notice to proceed for the landscape work
order has been issued.

Key Activities/Next Steps:

Complete the landscape work.

issues:
None.
Schedule and Cost Information
* Activity Completed
Emergency Repairs: $0
AE Evaluation: $0
Building Repairs:
Design: $0
Bid & Award 6/24/2002 * $0
Construction: 7/31/2003 $2.259,571
Final Acceptance: 7/31/2003 $0
Subtotal: $2,259.571
Other Insyrance Claim Costs:
Total Recovery Cost: $2,259 571
Data Dates: 672372003 67262003
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Earthquake Recovery Project Status Report

LAC/USC MED CTR OUTPATIENT CLINIC Spec #: 5579

Status Date: 6/30/2003
Supervisorial Dist: 1
Facility: LAC/USC MED CTR OUTPATIENT CLINIC
Address: 1175 AN CUMMINGS ST. LOS ANGELES 90033
Department: HS-COUNTY/USC MED CTR
insurance: None

Building/Project Description:

The outpatient clinic, completed in the early 1960's, is a five-story cast-in-place reinforced concrete structure with an
elevator machine room on the roof. The building is approximately 230,000 square feet in area, and houses all of the
general/specialty medical clinics for General Hospital. The facility accommodates 540,000 outpatient visits per year.

The project scope of work includes repair of diagonal and "X" cracking in exterior elevator walls and stair walls and
horizontal cracks at the level of the roof slabs, repair of moderate diagonal cracking in the comidor and exit-stair walls,
above and below exterior windows, and in partitions in rooms, and the repair and re-anchoring of mechanical equipment.

Current Status:

A design services contract was executed with the AE in September 2002. Preliminary design documents were approved
in February, and a notice to proceed for construction documents was issued {o the AE in April. Building & Safety and
constructability review comments on construction documents were returned to the AE on 5/14/03. Final construction
drawings have been approved for a building permit. The draft adopt/advertise Board letter is in review.

Key Activities/Next Steps:
File the adopt/advertise Board letter.

issues:
None.
Schedule and Cost Information
* Activity Completed
Emergency Repairs: 4/14/1994 * $47,552
AE Evaluation: 9/15/1999 * $218,074
Building Repairs:
Design: 6/11/2003 * $447,338
Bid & Award 11/4/2003 $44.716
Construction: 9/29/2004 $2.471,890
Final Acceptance: 11/24/2004 $18.544
Subtotai: $2.982.488
Other Insurance Claim Costs:
Total Recovery Cost: $3.248.114
Data Dates: /2372003 612672003

Page 11 of 34 Pages



Earthquake Recovery Project Status Report

LAMC METRO BRANCH TRAFFIC COURT Spec #: 5560

Status Date: 6/30/2003
Supervisorial Dist: 1
Facility: LAMC METRO BRANCH TRAFFIC COURT
Address: 1945 S HILL ST. LOS ANGELES 80007
Department:. COURTS
insurance: PPP

Building/Project Description:

The Metro Branch Court is an eight-story structure with three levels of underground parking. The building was built in
1973 and has approximately 250,000 square feet of floor area and another 450,000 square feet of underground parking.
The exterior of the building is enclosed by precast concrete panels. The interior walls are finished with plaster, marble,
tile, and wood panels. The structural system includes concrete shear walls and braced steel frames.

The courthouse portion has diagonal cracks in the concrete shear walls. Extensive concrete spaliing and eracking is
apparent in the garage. The project scope of work includes epoxy injection of cracks in concrete walls, patching of
spalled concrete, replacement of finish materials, and repair of loosened anchorage devices.

Current Status:

The preliminary design documents have been completed. The project is on hold due to insurance litigation and funding
issues.

Key Activities/Next Steps:

Receive authorization to proceed with the construction documents.

Issues:
None.
Schedule and Cost information
* Activity Completed
Emergency Repairs: 10/11/1994 * $2,110
AE Evaluation: 12/15/1999 * $420.137
Building Repairs: .
Design: 5/2712004 $165,253
Bid & Award 9/29/2004 $41,260
Construction: 6/24/2005 $1,239,618
Final Acceptance: 8/25/2005 $19,616
Subtotal: : $1.465 747
Other Insurance Claim Costs: $0
Total Recovery Cost: $1,887.994
Data Dates: 62372003 62602003
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Earthquake Recovery Project Status Report

REGISTRAR - RECORDER WAREHOUSE Spec #: 5837

Status Date: 6/30/2003
Supervisorial Dist: 1
Facilitv: REGISTRAR - RECORDER WAREHOUSE
Address: 1050 N MAPLE AVE. MONTEBELLO 90640
Department: REGISTRAR-RECORDER/CO CLERK
Insurance: None

Building/Project Description:

The Registrar-Recorder warehouse is a 43,800 square foot, single story tilt-up building. It serves as a storage facility for
voting equipment and election related supplies such as voting booths, ballot boxes, pamphiets, and other materials. It
also has two fire-proof vaults constructed by the County for storing vital records and ballots. The building is
approximately 20 years old and was leased by the County in 1986. The current lease period is through 2001.

During the Northridge Earthquake, the warehouse sustained damage to its exterior tilt-up panels. Every exterior tilt-up
panel suffered cracking ranging from hairline to .050 inch cracks. The project scope of work inciudes the répair of major
cracks with epoxy injection, patch and paint the interior and exterior of the building, and incorporate Title 24 elements that
are required for a building permit.

Current Status:

The punchlist has been completed and the production warranties received. The project is complete.

Key Activities/Next Steps:
None.
Issues:
None.
Schedule and Cost Information
* Activity Completed
Emergency Repairs: $0
AE Evaluation: 12/1/1994 * $21,125
Building Repairs:
Design: 1/22/2002 * $47.403
Bid & Award 1/31/2002 * $0
Construction: 2/28/2002 * $174,891
Final Acceptance: 4/8/2003  * $10,439
Subtotal: $232,733
Other Insurance Claim Costs:
i _Total Recovery Cost: $253.858
Data Dates: 82372003 626/2003
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Earthquake Recovery Project Status Report

HEALTH - DR. RUTH TEMPLE HEALTH CENTER

Spec #: 5585
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Building/Project Description:

Status Date:
Supervisorial Dist:

Facilitv:

Address:
Department:
Insurance:

6/30/2003

2

HEALTH - DR. RUTH TEMPLE HEALTH CENTER
3834 S WESTERN AVE. LOS ANGELES 90016
HS-PUB HLTH PGMS & SVCS

None

The Dr. Ruth Temple Health Center is an L-shaped two-story structure with a basement. The first story was built in 1956
as a reinforced masonry and concrete load bearing structure. The second story steel framed structure was built in 1976.
The overall building height is 29 feet. The clinic has special areas of construction including an x-ray room and a separate
bio-hazard storage container located outside the facility.

The project scope of work includes repairs of cracking around the areas where the second story addition joins the original
first story, cracks in plaster walls, and damaged suspended ceilings.

Current Status:

CDAT gave the authorization to proceed with construction and a notice o proceed was issued to the JOC contractor in

Mav.

Key Activities/Next Steps:

Complete construction. File a notice of completion.

Issues:

None.

Schedule and Cost information
* Activity Completed
Emergency Repairs: 4/21/1994 * $231
AE Evaluation: 7/8/1999 o $72,395
Building Repairs:
Design: 712512002 * $118,444
Bid & Award 5/28/2003 * $18,443
Construction: 8/26/2003 $257,442
Final Acceptance: 9/30/2003 $13,562
Subtotal: $407,892
QOther Insurance Claim Costs:
Total Recovery Cost: $480.518
Data Dates: 2372003 6/26/2003
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Earthquake Recovery Project Status Report

ML KING-POWER PLANT Spec #: 5929
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g Status Date: 6/30/2003
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Building/Project Description:

The Power Plant at MLK/Drew is a 14,400 square- foot, one-story building completed in 1972. A 6,100 square-foot
addition was completed in 1976, forming a T-shaped building. The structures consist of concrete roof slab and beams
supported by concrete shear walls. The foundation is slab on grade, with concrete piles and grade beams. The building
houses a large number of mechanical and electrical pieces of equipment.

The project includes design and repair of identified earthquake damage. The building's concrete bearing and shear walls
sustained moderate to significant damage, and there are horizontal and vertical cracks, sometimes transversing the wall

1o the outside.

Current Status:

The estimated cost of repair exceeds the insurance deductible. The project is on hold pending authorization consistent
with the ongoing litigation.

Key Activities/Next Steps:
Receive authorization to proceed with design. Reconfirm and issue the design work order.

issues:
None.
Schedule and Cost information
* Activity Completed
Emergency Repairs: 1/9/1995 * $0
AE Evaluation: 12/2/1998 > $49.862
Building Repairs:
Design: 71812004 $233,793
Bid & Award 11/8/2004 $27,399
Construction: 7/19/2005 $415,635
Final Acceptance: 9/26/2005 $25,310
Subtotal: $702.137
Other Insurance Claim Costs: $0
Total Recovery Cost: £751,999
Data Dates: /232003 62672003
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Earthquake Recovery Project Status Report

Spec #: 5877

NATURAL HISTORY MUSEUM

EJUITGE gy

Status Date: 6/30/2003
Supervisorial Dist: 2

Insurance: None

Building/Project Description:

Facilitv: NATURAL HISTORY MUSEUM
Address: 900 EXPOSITION BLVD. LOS ANGELES 80007
Department: NATURAL HISTORY MUSEUM

This 425,000 square-foot building is located at Exposition Park. The facility, constructed of combinations of masonry,
steel frame and concrete panels, ranges in height from one to four levels. it was built in seven phases between 1910 and
1976. Approximately 80 percent of the space was built before 1830. FEMA and SHPO have confirmed that the facility is

listed in the National Register of Historical Places.

Most of the damage sustained during the earthquake were in the oldest portions of the building at its south-and east
ends. Damage includes cracking of interior and exterior masonry and stucco/nlaster walls and displacement of travertine
tile wall coverings. Museum staff repaired much of the minor damage in order to continue public use of the facility. The
project scope of work includes epoxy injection or replacement of walls, travertine tile re-setting and replacement or paint

and patch of plaster and stucco surfaces.

Current Status:

The punchlist items have been completed. The project is complete.

Key Activities/Next Steps:
None.
Issues:
None.
Schedule and Cost Information
* Activity Completed
Emergency Repairs: $0
AE Evaluation: $0
Building Repairs:
Design: 5/7/2001 * $0
Bid & Award 1/14/2002 * $45,503
Construction: 4/4/2002 * $179,661
Final Acceptance: . 211312003 * $4,561
Subtotal: $229.724
Other Insurance Claim Costs:
Total Recovery Cost: $229.724
Data Dates: 6232003 61262003
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Earthquake Recovery Project Status Report

MID-VALLEY PROBATION Spec #: 5783
" o B '

Jown s TR

Status Date: 6/30/2003
Supervisorial Dist: 3
Facilitv: MID-VALLEY PROBATION
Address: 7533 VAN NUYS BLVD. VAN NUYS 91405
Department: PROBATION-RESIDENTIAL
Insurance: JPA

Building/Project Description:

This 70,000 square-foot, multi-story building was constructed in phases. The original single-story portion is constructed
of reinforced concrete masonry unit load bearing walls with a wood roof structure. The three-story second phase was
constructed of concrete columns and stucco infill walls with cast-in-place concrete shear walis in the elevator shaft and
reinforced masonry shear walls in the stairwells. The building is approximately 35 to 45 years old.

The project scope includes the repair of cracks in the shear walls in stairwells and the elevator shaft, and repair of
extensive damage to the ceiling systems, minor damage to the plumbing system and cracks in the plaster and stucco
walls.

Current Status:

The punch list items have been completed and a notice of completion filed. The project is complete.

Key Activities/Next Steps:
None.
Issues:
None.
Schedule and Cost Information
* Activity Completed
Emergency Repairs: $0
AE Evaluation: $0
Building Repairs:
Design: © 11/15/2001 * $90,843
Bid & Award 3/28/2002 * $0
Construction: 12/18/2002 : $248,276
Final Acceptance: 4/8/2003 * $1,196
Subtotal: $340.315
Other Insurance Claim Costs: $0
Total Recovery Cost: $340.315
Data Dates: 6232003 : /2612003
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Earthquake Recovery Project Status Report

VAN NUYS MUNICIPAL COURT Spec #: 5502
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Building/Project Description:

The Van Nuys Municipal Courts Building is an approximately 274,000 square-foot, eleven-story building. The building
was constructed in the mid-1980's. The exterior facades are clad in brown granite panels and a steel and glass curtain
wall system. The building is a steel moment resisting frame and includes a one-story concrete basement. There is a
three-story glass block rotunda which projects from the front entrance.

The project includes the repair of damaged SMRF connections and court room ceiling tiles, ceiling lights and ducts.
Additionally, architectural repairs, Title 24 and building code compliance work are proposed as part of the répair solution
in the AE Evaluation.

Current Status:

At the request of the CAO, the project has been placed on hold pending scope and funding decisions.

Key Activities/Next Steps:

Receive authorization to proceed with design.

Issues:
None.
Schedule and Cost Information
* Activity Completed
Emergency Repairs: 9/15/1995 * $156,622
AE Evaluation: 6/14/2000 * $1.237.793
Building Repairs:
Design: 11/9/2004 $566,340
Bid & Award 3/16/2005 $58,792
Construction: 4/26/2006 $4,960,271
Final Acceptance: 6/29/2006 $124,064
Subtotal: $5.709.467
Other Insurance Claim Costs: ' $0
Total Recovery Cost: $7.103.882
Data Dates: 6/23/2003 6/26/2003
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Earthquake Recovery Project Status Report

VAN NUYS SUPERIOR COURT - PHASE | Spec #: 5503
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Building/Project Description:

The Van Nuys Superior Court is a seven-story, 181,000 square-foot building with a basement. The building was
constructed in 1964. 1t is a steel frame structure with exterior and interior concrete shear walls in both directions. The
exterior cladding consists of ceramic tile, mosaic tile, and glass curtain walls. Interior public areas are finished with
marble veneer and terrazzo. Structural damage consists of cracks in the exterior concrete shear walls and interior wall
finishes.

The project scope of work includes the removal of all ceramic veneer and textured concrete on the exterior of the

building, epoxy injection of cracks in concrete shearwalls, strengthening of selected walls with shotcrete, the application
of a plaster and textured concrete finish to the exterior walls, the repair of damaged interior cracked walls and floors, and
accessibility/ADA upgrades. The application of the exterior finish is to be completed under a separate contract as Phase
Il (see Spec 6351).

Current Status:

Construction activities have been completed, including epoxy injection of interior and exterior walls, shotcrete application,
patching and painting, tile demolition and replacement and terrazzo tile installation. ADA upgrades to the restrooms and
elevators have been completed. Exterior finish application will be accomplished under a separate project (see Spec
6351).

Key Activities/Next Steps:

Complete the punchlist for Phase I. Complete construction contract closeout.

Issues:
None.
Schedule and Cost Information
* Activity Completed
Emergency Repairs: 11/27/1996 * $44,061
AE Evaluation: 11/18/1996 * $784,392
Building Repalrs:
Design: 10/11/2000 * $788,270
Bid & Award 8/14/2001 * $36,818
Construction: 6/26/2003 * $7,221,838
Final Acceptance: 10/22/2003 $100,779
Subtotal: $8,147,807
Other Insurance Claim Costs:
Total Recovery Cost: $8,976,259
Data Dates: 62372003 6/26/2003
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Earthquake Recovery Project Status Report

VAN NUYS SUPERIOR COURT - PHASE i Spec #: 6351
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Building/Project Description:

The Van Nuys Superior Court is a seven-story, 181,000 square-foot building with a basement. The building was
constructed in 1964. it is a steel frame structure with exterior and interior concrete shear walls in both directions. The
exterior cladding consists of ceramic tile, mosaic tile, and glass curtain walls. Interior public areas are finished with
marble veneer and terrazzo. Structural damage consists of cracks in the exterior concrete shear walls and interior wall
finishes.

Phase | (see Spec 5503) included structural repairs that required the removal of building exterior finishes; some were
restored as part of Phase I. Phase Il completes exterior finishes over the original building concrete substrate.

Current Status:

A notice 1o proceed has been issued to the JOC contractor for the erection of scaffolding and for selective demolition.
Requests for proposals have been issued for the exterior finish.

Key Activities/Next Steps:

Start erection of scaffolding at the north side of the building. Review JOC proposals and issue work orders.

Issues:
None.
Schedule and Cost information
* Activity Completed
Emergency Repairs: $0
|_AE Evaluation: $0
Building Repairs:
Design: $0
Bid & Award 8/15/2003 $55,908
Construction: 10/31/2003 $2.282,893
Final Acceptance: 1/30/2004 $79,740
Subtotal: ) $2.418.541
Other insurance Claim Costs:
L Total Recovery Cost: $2.418,541
Data Dates: 6/23/2003 6§726/2003
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SUPERVISORIAL DISTRICT 4

All earthquake recovery projects in Supervisorial District 4 have been completed.

Please see Appendix A for a listing of the large projects in the District and the
date of the last status report produced. Appendix B contains a listing and the
completion dates of the small projects.



Earthquake Recovery Project Status Report

CAMP GLENN ROCKEY - RECREATION BUILDING

Spec #: 5843

Status Date: 6/30/2003

Building/Project Description:

Ez Supervisorial Dist: 5
pimes B aareas, Facility: CAMP GLENN ROCKEY - RECREATION BUILDING
og g Address: 1900 N SYCAMORE CYN RD. SAN DIMAS 91773
L —— Devartment: PROBATION-RESIDENTIAL
m ] Insurance: None
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The Camp Glenn Rockey Recreation Building is a 3,915 square-foot, one-story building. It has spread footings, partial

reinforced concrete masonry shear walls and a wood roof supported by giue-lam arches.

There are vertical cracks in both north-south walis under every glue-laminated beam and radial tension cracks and
delamination in two glue-laminated beams. The project scope of work includes epoxy injecting existing masonry walls,
replacing two glue-laminated beams, interior lateral steel bracing of the north-south walls, epoxy injecting other wood
beams and installation of new steel columns under each beam seat to support the roof system. ’

Current Status:

Construction included asbestos abatement, roof replacement, new footings, fabrication and installation of new structural
elements, drywall installation and painting, and plumbing and electrical. A final walk-through was held with the Probation

Department on 1/13/03. The proiect is complete.
Key Activities/Next Steps:

None.
Issues:
None.
Schedule and Cost Information
* Activity Completed
Emergency Repairs: 712711994 * $0
AE Evaluation: 10/4/1999 * $49,838
Building Repairs:
Design: 10/10/2001 * $86,260
Bid & Award 3/13/2002 * $31,207
Construction: 1/13/2003 $223,180
Final Acceptance: 2/18/2003 * $2,684
Subtotal: ) $343.331
Other insurance Claim Costs:
Total Recovery Cost: $393,169
Data Dates: 82312003 82672003
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Earthquake Recovery Project Status Report

CAMP LOUIS ROUTH - KITCHEN/MESS HALL

Spec #: 5552

Status Date: 6/30/2003
Supervisorial Dist: 5

Insurance: None

Building/Project Description:

Facilitv: CAMP LOUIS ROUTH - KITCHEN/MESS HALL
Address: 12500 BIG TUJUNGA CYN RD. TUJUNGA 91042
Department: PROBATION-RESIDENTIAL

The kitchen/mess hall building was a 1,800 square-foot, 60-year-old, one-story wood-framed building. The dining hall
floor was supported by wood cripple walls. The kitchen floor was on a concrete slab on grade. The building was red
tagged after the earthquake and was required o be demolished and replaced with a new kitchen/mess hall.

The project has constructed an approximately 2900 square-foot replacement building, which accommodates the State

Board of Corrections additional size requirement for the dining hall area.

Current Status:

Record drawings were received from the AE on 1/16/03. All litigation issues have been resolved and Public Works

accepted the project on 3/11/03. The project is complete.

Key Activities/Next Steps:
None.
Issues:
None.
Schedule and Cost Information
* Activity Completed
Emergency Repairs: 11/28/1994 * $142,164
AE Evaluation: 6/3/1997 * $26,705
Building Repairs:
Design: 4/28/1999 * $261,907
Bid & Award 7/6/1999 * $8,575
Construction: 11/6/2000 * $1,165,757
Final Acceptance: 3/11/2003 * $2,504
Subtotal: $1,438,744
Other Insurance Claim Costs: 30
Total Recovery Cost: $1.607. 613
Data Dates: 82372003 6/26/2003
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Earthquake Recovery Project Status Report

CAMP LOUIS ROUTH - WATER & DRIVEWAY IMPROVEMENTS  Spec#: 6259

Status Date: 6/30/2003
Supervisorial Dist: 5
Facility: CAMP LOUIS ROUTH - WATER & DRIVEWAY IMPROVEMENTS
Address: 12500 BIG TUJUNGA CYN RD. TUJUNGA 921042
Department: PROBATION-RESIDENTIAL
Insurance: None

v% :
fRowiey Canyon._

Building/Project Description:

Camp Louis Routh is a remote camp run by the LA County Probation Department. The camp provides housing and work
areas for approximately 100 personnel, including Probation and Fire Department. The original Kitchen/Mess Hall was
severely damaged by the Northridge earthquake and has been demolished. This project is to meet the current fire
protection requirements for the new Kitchen/Mess Hall (see Spec 5552).

The project scope of work consists of the widening of the entrance driveway, the installation of a fire sprinkler system in
the Kitchen/Mess Hall, and the repair of the water line to the camp. The fabrication and installation of a new fire/domestic
water tank requires Board approval and is addressed under a separate capital project number.

Current Status:

Repairs to the driveway were completed in July 2002 and the access gate instailed in October 2002. Repairs to the
waterline were completed and accepted in August 2002. The installation of the fire sprinklers is awaiting a Fire
Department permit. Final review for the permit requires submittal of hydraulic and pump data from the water tank project.
The pump submittal and tank design documents have been sent to the subcontractor.

Key Activities/Next Steps:
Obtain fire department approval of the fire sprinkler plans. Install fire sprinklers.

Issues:
None.
Schedule and Cost Information
* Activity Completed
Emergency Repairs: ] $0
AE Evaluation: $0
Building Repairs:
Desiagn: 9/28/2001 * $395,286
Bid & Award 3/21/2002 * $0
Construction: 9/29/2003 $537.895
Final Acceptance: ' 10/27/2003 $9.000
Subtotal: $942,181
Other Insurance Claim Costs:
Totat Recovery Cost: $942.181
Data Dates: 62372003 62612003
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Earthquake Recovery Project Status Report

Spec #: 5842

Status Date: 6/30/2003
Supervisorial Dist: 5

insurance: None
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Building/Project Description:

Facility: CAMP SCUDDER - KITCHEN/MESS HALL
Address: 28750 N BOUQUET CYN RD. SAUGUS 91350
Devartment: PROBATION-RESIDENTIAL

The Camp Scudder Kitchen/Mess Hall is a 3,500 square-foot facility constructed approximately forty years ago. The

construction is of reinforced concrete masonry units for vertical and lateral loads.

The damage includes extensive cracking and joint separation at the northeast comner, minor cracking throughout, and
cracks in the bottom cord of wood roof truss. The damage includes extensive cracking and joint separation at the
northeast corner, minor cracking throughout, and cracks in the bottom cord of wood roof truss. The project.scope of work
includes the replacement of the lower chord members of two roof trusses, replacement of fifteen feet of a concrete

masonry unit wall, and epoxy injection of minor cracks.

Current Status:

Construction was completed and final inspection was conducted on 3/25/03. The project is complete.

Key Activities/Next Steps:
None.
Issues:
None.
Schedule and Cost Information
* Activity Completed
Emergency Repairs: 9/12/1994 * $0
AE Evaluation: 9/14/1899 * $53,523
Bullding Repairs:
Design: 2/11/2002 * $53,299
Bid & Award 6/26/2002 * $7.162
Construction: 3/20/2003 * $55,300
Final Acceptance: | 3/25/2003 ¢ $5,552
Subtotal: $121.312
Other Insurance Claim Costs:
Total Recovery Cost: $174,835
Data Dates: B/23/2003 /2612003

Page 24 of 34 Pages



Earthquake Recovery Project Status Report

Spec #: 5879

HART PARK - LOOKOUT TOWER

Newkall

Status Date;: 6/30/2003
Supervisorial Dist: 5

Insurance: None

Building/Project Description:

Facility: HART PARK - LOOKOUT TOWER
Address: 24151 SAN FERNANDO RD. NEWHALL 91321
Department: PKS & REC-HART PARK

The Gate Tower is one of the original buildings on the Hart Ranch and was used as the ceremonial entry to the residence
area. This red tagged, one-story circular structure, measuring fifteen feet in diameter, was completed in 1927. The walls
are of plaster veneer on unreinforced masonry blocks; the roof is timber with conventional built-up roof; and the

foundation perimeter is concrete with a dirt floor in the center.

The project includes the replacement of the roof and repair of vertical, horizontal and diagonal cracks in the.masonry

walls using shofcrete.

Current Status:

The FEMA scope of repairs was completed in October 2002. The roof structure and plaster ceiling, funded by Parks and

Recreation, were completed and a notice of completion filed. The proiect is complete.

Key Activities/Next Steps:
None.
Issues:
None.
Schedule and Cost Information
* Activity Completed
Emergency Repalrs: $0
AE Evaluation: 9/15/1999 * $8,438
Building Repairs:
Design: 12/3/2001 * $90,832
Bid & Award 3/19/2002 * $0
Construction: 1/31/2003 * $231,397
Final Acceptance: 3/2712003 * $5,824
Subtotal: $328.052
Other Insurance Claim Costs:
Total Recovery Cost: $336.491
Data Dates: 6232003 626/2003
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Earthquake Recovery Project Status Report

HEALTH-A

SE p

LHAMBRA HEALTH CENTER Spec #: 5596

Status Date: 6/30/2003
Supervisorial Dist: 5
Facilitv: HEALTH - ALHAMBRA HEALTH CENTER
Address: 612 W SHORB ST. ALHAMBRA 91803
Department: HS-PUBHLTH PGMS & SVCS
insurance: None

| WolmdonWar | +- B8
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Building/Project Description:

The Alhambra Health Center is a two-story building with a basement totaling approximately 25,300 square feet. The
facility was built in 1930. The exterior walls are unreinforced masonry (URM) bearing walls, with interior wood stud
bearing walls. The floor and roof are wood frame construction. Roofing is clay tile. The building is eligible for inclusion
in the National Register for Historic Places.

This project consists of repair of cracks in plaster walls on the second floor where the roof attaches to the end gabled
walls. With concurrence from FEMA, the project will also include the strengthening of the URM walls.

Current Status:

The FEMA scope was expanded to include the strengthening of the exterior unreinforced masonry walls as required for a
building permit. The destructive testing requested by the AE has been completed and the preliminary design documents
submitted for review by the County. The documents were sent to FEMA and SHPO for review. A notice to proceed for
construction documentis has been issued.

Key Activities/Next Steps:
Complete the construction documents and submit to Building & Safety for permit review.

Issues:
None.
Schedule and Cost Information
* Activity Compieted
Emergency Repairs: 1/9/1895 * $833
AE Evaluation: 3/25/1999 * $66.434
Building Repairs:
Design: 11/25/2003 $363,124
Bid & Award 4/29/2004 $50,620
Construction: 12/14/2004 $1.806,818
Final Acceptance: 2/9/2005 $24.385
Subtotal: $2.244 947
Other insurance Claim Costs:
Total Recovery Cost: $2.312.214
Data Dates: §/23/2003 6/26/2003
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Earthquake Recovery Project Status Report

Spec #: 5711

MIRA LOMA HANGAR # 1 MAINTENANCE

AVERUE 1

] e Status Date: 6/30/2003
fnn ___L Supervisorial Dist: 5

AVENUE

insurance: None

T

PVENUE

Building/Project Description:

Facility: MIRA LOMA HANGAR # 1 MAINTENANCE
t; ey Address: 45100 N 60TH ST W. LANCASTER 93534
Department; SHERIFF-MIRA LOMA COMPLEX

Hangar #1 consists of a 30,800 square-foot heavy timber structure erected in the early 1940’s. It was used as a
warehouse and maintenance facility by the Los Angeles County Sheriff's department. The building was red tagged.

The project scope of work conforms to the FEMA scope, and includes replacement of one timber column and repair of

one roof truss.

Current Status:

The FEMA-authorized repairs have been completed. However, the building remains red-tagged. The project is complete.

Key Activities/Next Steps:
None.
issues:
None.
Schedule and Cost information
* Activity Compisted
Emergency Repairs: 9/11/1994 * $0
AE Evaluation: 5/28/1997 * $48,483
Building Repairs:
Design: 6/18/2002 * $57,575
Bid & Award 7712512002 * 30
Construction: 11/22/2002 * $61,376
Final Acceptance: 5/19/2003 * $10,232
Subtotal: $129,183
Other Insurance Claim Costs:
Total Recovery Cost: $177,668
Data Dates: S232003 672612003
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Earthquake Recovery Project Status Report

OLIVE VIEW - LABORATORY BUILDING Spec #: 5534

o

Status Date: 6/30/2003
,‘ Supervisorial Dist: 5
¢ Facilitv: OLIVE VIEW - LABORATORY BUILDING
I' Address: 14445 OLIVE VIEW DR. SYLMAR 91342
' Department: HS-OLIVE VW/AUCLAMED CTR
Insurance: None

Building/Project Description:

This 14,539 square-foot, two-story building was built in 1954. The building is used as a tuberculosis laboratory and for
clinical studies and research. The structure is a combination steel and wood-framed system with an exterior of combined
reinforced brick masonry and stucco. Lateral forces are resisted by reinforced masonry shear walls throughout the
building. The foundation system consists of continuous spread footings supporting both the exterior bearing walls and
internal columns.

The project consists of the design and repair of damaged structural and architectural building elements. More than half of
the masonry shear walls sustained damage. Also included in the repairs are the pedestrian access bridge connection;
the canopy; exterior plaster on north, south and east elevations; damaged blocking; repair or replacement of ceramic
tiles; repair of gypsum board ceiling; and epoxy injection of cracks in the concrete floor and masonry walls.

Current Status:

The contractor achieved substantial completion of the work on 1/14/03 and a warranty letter was issued to the
Department of Health Services on 1/28/03. The contractor completed the punch list and Public Works filed the notice of
completion. The project is complete.

Key Activities/Next Steps:
None.
Issues:
None.
Schedule and Cost information
> Activity Compileted
Emergency Repairs: 6/30/1894 * $998
AE Evaluation: 9/11/1997 * $195.422
Building Repairs:
Design: 6/4/2002 ¢ $226,171
Bid & Award 7/31/2002 * $17,163
Construction: 1/14/2003 * $177,443
Final Acceptance: 5/29/2003 * $15,636
Subtotal: $436.413
Other Insurance Claim Costs: 30
Total Recovery Cost: $632.833
Data Dales: 232003 6/26/2003

Page 28 of 34 Pages



Earthquake Recovery Project Status Report

OLIVE VIEW - MATERIALS MANAGEMENT BLDG. Spec #: 5533

) e v t3
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Status Date: 6/30/2003

,, Supervisorial Dist: 5

N’ Facilitv: OLIVE VIEW - MATERIALS MANAGEMENT BLDG.
Address: 14445 OLIVE VIEW DR. SYLMAR 91342

Department: HS-OLIVE VW/UCLA MED CTR
() Insurance: None
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Building/Project Description:

The structure encloses 23,600 square feet of high-bay warehouse space including 4,000 square feet of interstitial two-
story office space. The office is located in the southwestern corer of the warehouse. The building structure is made up
of perimeter tilt-up panels with paneled wood girders and steel beams supported by steel posts and concrete pilasters.

The project consists of design and repair of two major structural systems and resuiting architectural and ADA code
compliance work. The concrete tilt-up wall panels sustained damage and require evaluation and strengthening or
replacement. The wood frame purlins and subpurlins of the roof structure are over-stressed per current codes.

Current Status:

The notice to proceed was issued to the AE on 10/10/02. Construction documents were prepared and approved by
Building & Safetv on 5/21/03. The adopVadvertise/award Board letter was filed on 6/19/03 for the 7/1/03 Board agenda.

Key Activities/Next Steps:

Obtain Board approval. Issue project for bid and perform mandatory pre-bid job walk. Receive and evaluate bids and
award contract.

Issues:
None.
Schedule and Cost Information
* Activity Completed
Emergency Repairs: $225,863
AE Evaluation: 12/15/1999 M $103,008
Building Repairs:
Design: © 51212003 * $165,287
Bid & Award 8/20/2003 $28,164
Construction: © 10/4/2003 $401,337
Final Acceptance: 12/2/2003 $5,400
Subtotal: - $600,188
Other Insurance Claim Costs: 30
Total Recovery Cost: $929,061
Data Dates: §/2372003 6/26/2003
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Earthquake Recovery Project Status Report

Spec #: 5622

OLIVE VIEW - NEW CONFERENCE CENTER
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Status Date: 6/30/2003
Supervisorial Dist: 5

insurance: None

Building/Project Description:

Facilitv: OLIVE VIEW - NEW CONFERENCE CENTER
Address: 14445 OLIVE VIEW DR. SYLMAR 91342
Department: HS-OLIVE VW/UCLAMED CTR

The project consists of the design and construction of a new one-story 3,900 square-foot conference center to replace the
Conference Center which was damaged by the Northridge earthquake and which has been demolished. The building will

be constructed at the southeast corner of the hospital site.

Current Status:

On 6/4/02, the Board approved the termination of the contract with the construction contractor. A draft tenﬂle‘r agreement
between the County, the surety company and the completion contractor was prepared by the surety company and has
been reviewed by County Counsel and DPW. A follow-up negotiation meeting was held 6/5/03. Counsel for the surety

company is reviewing the County's counteroffer.

Key Activities/Next Steps:

Finalize agreement. Restart construction.

Issues:
None.
Schedule and Cost information
° Activity Completed
Emergency Repairs: $0
AE Evaluation: 1/30/1998 * $34,449
Building Repairs:
Design: 9/6/2000 “ $299,780
Bid & Award 12/27/2000 * $0
Construction: 3/22/2004 $1,161,806
Final Acceptance: 5/40/2004 $7.,462
Subtotal: $1.469,047
Other insurance Claim Costs:
L Total Recovery Cost: $1.503.496
Data Dates: /2372003 62602003
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Earthquake Recovery Project Status Report

OLIVE VIEW - OLD WAREHOUSE Spec #: 5634
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Status Date: 6/30/2003
Supervisorial Dist: 5
Facilitv: OLIVE VIEW - OLD WAREHOUSE
Address: 14445 OLIVE VIEW DR. SYLMAR 91342
Department: HS-OLIVE VW/UCLAMED CTR
insurance: None

Building/Project Description:

The 7,450 square-foot, single-story building was built in 1926. The building has been used as a warehouse/storage
facility. The building has a concrete roof supported by steel trusses and plaster cladding over concrete walls. The
foundation system consists of a concrete slab on grade with continuous perimeter concrete footings under the walls and
spread footings under the wall pilasters. The building is currently yeliow tagged.

The project scope of work includes the removal of an interior un-reinforced concrete wall, the repair of a cracked shear
wall and the replacement of a window in the wall, reinforcing the four corners of the building exterior with shotcrete, and
patching and painting the exterior stucco.

Current Status:

Approval to delete the hazard mitigation scope was obtained from FEMA on 1/9/03 and a hazardous material survey was
performed on 3/6/03. The construction documents have been completed and reviewed by Building & Safety. CDAT has
submitted an improved project request to FEMA. CDAT is awaiting FEMA's response prior to soliciting construction bids.

Key Activities/Next Steps:

Receive CDAT direction 1o proceed and advertise the project.

issues:
None.
Schedule and Cost Information
* Activity Completed
Emergency Repairs: $18,766
AE Evaluation: 9/30/1999 * $30,984
Building Repairs:
Design: 1/9/2003 - $145,800
Bid & Award 10/28/2003 $26,980
Construction: 1/20/2004 $79,756
Final Acceptance: 3/23/2004 $3.660
Subtotal: $256,196
Other Insurance Claim Costs:
Total Recovery Cost: $306,946
Data Dates: 62372003 612672003
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Earthquake Recovery Project Status Report

OLIVE VIEW - SEWING/LINEN STORAGE Spec #: 5628
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e V' WA Status Date: 6/30/2003
,3,, Supervisorial Dist: 5
Facilitv: OLIVE VIEW - SEWING/LINEN STORAGE
Address: 14445 OLIVE VIEW DR. SYLMAR 91342
Department: HS-OLIVE VW/UCLAMED CTR

insurance: None

Building/Project Description:

This building, also known as Building 33, is a 3,824 square-foot, one-story building with a mezzanine. The building is
used as a linen repair and storage facility. It is a wood framed structure with plaster clad walls and a clay tile roof. The
foundation consists of concrete stem walls with the walls connected directly to them. The floor joists are supported on a
concrete shelf of the stem walls and intermediate concrete piers that support the floor beam.

This project consists of evaluation and repair of six dispiaced foundation posts, extensive exterior stucco damage .,
extending from the window and door openings, several large vertical cracks and some minor horizontal cracks at the
base of the walls, and cracks in interior stucco walls and ceiling, and required ADA compliance.

Current Status:

A reqguest to change the scope from repair to demolition was approved by FEMA. A notice to proceed was issued to the
demolition contractor on 2/13/03 and demolition was completed on 3/6/03. The project is complete.

Key Activities/Next Steps:

None.
Issues:
None.
Schedule and Cost Information
« Activity Completed
Emergency Repairs: $18,143
AE Evaluation: 9/15/1999 * $20.971
Building Repairs:
Design: 812712002 * $112,071
Bid & Award 2/13/2003 * $18,240
Construction: 3/6/2003 * $62,249
Final Acceptance: 4/22/2003 * $5,180
Subtotal: ' $197.740
Other insurance Claim Costs:
L.Iotal Recovery Cost: $236.853
Data Dates: 6232003 626/2003
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Earthquake Recovery Project Status Report

PCHS DT CTR-WATER WELL NO. 11 [PHASE 2] Spec #: 6222

S A

J\ Status Date: 6/30/2003

Supervisorial Dist: 5
Facilitv: PCHS DT CTR-WATER WELL NO. 11 [PHASE 21
Address: SAUGUS. SAUGUS
Department: SHERIFF-PITCHESS DET CTR
insurance: None

W BEAN P

Building/Project Description: ,
The water wells, located on the east side of Castaic Creek at the Peter J. Pitchess Honor Rancho in Saugus, are used to
provide potable water for the facility.

The project connects the new well drilled in Phase | to the existing distribution system at the facility, and provides pumps,
a new pipe system, new control and check valves and appurtenances necessary for the complete development and
operation of the well.

Current Status:

A notice of completion was filed on 5/30/02. Operational testing was completed and the project accepted on 8/1/02.
Record drawings were received 1/9/03. The project is complete.

Key Activities/Next Steps:

None.
Issues:
None.
Schedule and Cost Information
* Activity Completed
Emergency Repairs: $0
AE Evaluation: $0
Building Repairs:
Design: 9/25/2000 * $72,457
Bid & Award 2/28/2001 “ $0
Construction: 5/20/2002 . $312,998
Final Acceptance: 8/1/2002 * $5,716
Subtotal: $391,171
Other Insurance Claim Costs:
Total Recovery Cost: $391.171
Data Dates: 6/23/2003 6/26/2003
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Earthquake Recovery Project Status Report

Spec #: 6002

PCHS DT CTR-WATER WELL NO. 18 [PHASE 2]
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Status Date: 6/30/2003
Supervisorial Dist: 5

insurance: None

Building/Project Description:

Facilitv: PCHS DT CTR-WATER WELL NO. 18 [PHASE 21
Address: 29310 THE OLD ROAD. SAUGUS 91350
Department: SHERIFF-PITCHESS DET CTR

The water wells, located on the east side of Castaic Creek at the Peter J, Pitchess Honor Rancho in Saugus, are used to

provide potable water for the facility.

The project connects the new well drilled in Phase | to the existing distribution system at the facility, and provides pumps,
a new pipe system, new confrol and check valves and appurtenances necessary for the complete development and

operation of the well.

Current Status:

A notice of completion was filed on 5/30/02. Operational testing was completed and the project accepted on 8/1/02.

Record drawings were received 1/9/03. The project is complete.

Key Activities/Next Steps:

None.
ssues:
None.
Schedule and Cost Information
* Activity Completed
Emergency Repairs: 30
AE Evaluation: $0
Building Repairs:
Design: §/25/2000 * $69,271
Bid & Award 2/28/2001 * $0
Construction: 5120/2002 * $308,685
Final Acceptance: 8/1/2002 * $5,182
Subtotal: $383,148
Other insurance Claim Costs:
Total Recovery Cost: $383.148
Data Dates: 6/23/2003 6/26/2003
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APPENDIX A

Appendix A is a listing of large projects that were reported as complete as of
the December 2002 report. The projects are sorted by Supervisorial District.

A1



Department of Public Works

Project Management Division Il
Earthquake Recovery Projects

APPENDIX A
Supervisorial District 1

5652 AUTO PARK 58 (ALAMEDA GARAGE) 12/14/99
5864 CENTRAL JAIL 10 STRY PRKG STRUCTURE - PHASE | 12/14/99
6265 CENTRAL JAIL 10 STRY PRKG STRUCTURE - PHASE i 12/20/01
5508 CENTRAL JUVENILE HALL - ADMIN BLDG #4 12/21/00
5671 CENTRAL JUVENILE HALL - PARKING STRUCTURE 12/20/01

.'5511 CENTRAL JUVENILE HALL - SALLY PORT 5/31/00
5887 CENTRAL JUVENILE HALL-TELECOM DUCT BANK 12/21/00
5847 DF KIRBY CENTER - SERVICE BUILDING 12/14/99
5834 DPSS - BELVEDERE AP DIST OFFICE 12/14/99
5522 DPSS - BELVEDERE PARKING STRUCTURE 12/20/01
5836 DPSS-HEALTH PARKING STRUCTURE 6/26/02
6008 EAST LOS ANGELES MUNICIPAL COURT - SMRF 12/14/99
5957 EASTLAKE SALVAGE WAREHOUSE - 6/26/02
6009 EDMUND EDELMAN CHILDREN'S COURT - SMRF 12/14/99
5519 FREEZERFACILITY 12/14/99
5838 GRAND AVE COLLECTION BLDG 8/26/02
5591 HEALTH - EDWARD ROYBAL HEALTH CENTER 9/2/97
5692 ISD-ADMINISTRATIVE HEADQUARTERS 12/21/00
5566 LAC/USC MED CTR OLD MED RECORDS ARCHIVES 12/14/99
5573 LAC/USC MED CTR PARKING STRUCTURE NO. 12 12/31/02
5898 LAC/USC MED CTR CENTRAL FILES 5/31/00
5570 LAC/USC MED CTR CENTRAL PLANT 12/14/99
5575 LAC/USC MED CTR NURSES DORM (MUIR HALL) 5/31/00
5567 LAC/USC MED CTR OLD ADMIN - PHASE | 12/31/02
57389 LAC/USC MED CTR OUTPATIENT BLDG 10/20 5/31/00
5737 LAC/USC MED CTR PHARMACY ' 6/26/02
5897 LAC/USC MED CTR TOWER HALL 12/21/00
5896 LAC/USC MED CTR TRAMWAY TUNNEL 12/14/99
5736 LAC/USC MED CTR-GENERAL LABORATORY BLDG 5/31/00
5555 POMONA SUPERIOR COURT 12/31/02
5931 PUBLIC LIBRARY-BALDWIN PARK 6/26/02
5556 RIO HONDO MUNICIPAL COURT 12131102
6019 SHERIFF - ADMIN HEADQUARTERS (SMRF) 12/14/98
5717 SHERIFF - BISCAILUZ GYMNASIUM 12/21/00
5718 SHERIFF - GRAIN STORAGE BUILDING 6/28/01
5906 SYBIL BRAND - MAIN BUILDING 12/16/98

Supervisorial District 2

5558 COMPTON COURT MONUMENT 12/14/99
5791 COMPTON COURT PARKING STRUCTURE (AUTO PARK 79) 12114799
5852 COMPTON COURTHOUSE 12/31/02
5518 DPSS-EXPOSITION PARK AP DISTRICT & PKG STRUCT 12/14/99
5715 INGLEWOOD MUNICIPAL COURT 6/26/02
6010 INGLEWOOD MUNICIPAL COURT - SMRF 12/14/99
8014 ISD - LESAGE COMPLEX - 12 STORY - SMRF 12/14/99
5857 ML KING - COOLING TOWER #2 6/28/01

Supervisorial District 3
5551 B.J. NIDORF JUV. HALL - CENTRAL POWER PLANT 12/14/99



5550
5977
5508
6001
5553
5840
5839
5537
5545
5500
5727
5536
5513
6274
5794
6004
5962
5538
5963

B. J. NIDORF JUV. HALL - DORMS 4-11,15 & 17

B. J. NIDORF JUV. HALL - GYM/BOYS SCHOOL BLDG 3

B. J. NIDORF JUV. HALL - MOVEMENT CONTROL BUILDING
BEVERLY HILLS MUNICIPAL COURT PHASE |

CAMP MILLER - RECREATION BUILDING

DPSS - WEST LA ADULT SERVICES OFFICE

DPSS - WEST LA ADULT SERVICES PARKING

MID-VALLEY HEALTH CENTER (NEW)

MUSEUM OF ART-AHMANSON BUILDING

SAN FERNANDO COURTHOUSE

SAN FERNANDO HEALTH CENTER (INTERIM)

SAN FERNANDO HEALTH CENTER (NEW)

SANTA MONICA COURTS

SANTA MONICA COURTS - ADDITIONAL EARTHQUAKE REPAIR
SURFRIDER BEACH - BATHHOUSE

VAN NUYS COURTHOUSE - INTERIOR ROTUNDA

VAN NUYS MUNICIPAL COURT - ROTUNDA

YVONNE B. BURKE HEALTH CENTER - PHASE |

YVONNE B. BURKE HEALTH CENTER - PHASE Il

Supervisorial District 4

6007
5980
2125
5870
5619
5554

DOWNEY MUNICIPAL COURT - SMRF

MARINA DEL REY LAUNCH RAMP

MOTHERS BEACH - MARINA DEL REY

RLAMC - SOUTH CAMPUS UTILITY REROUTE
WHITTIER MUNICIPAL COURT

WHITTIER MUNICIPAL CRT PARKING STR (LOT 59)

Supervisorial District 5

5942
6350
5835
5709
5664
5708
5663
5875
5516
5564
5611

5612
5629
5642
5625
5565
5746
5624
5645
5745
5646
5609
5605
5614
5965
5528
5657
6215
6221

6216

ALHAMBRA COURTS - PENTHOUSE

CAMP LOUIS ROUTH-WATER TANK

DPSS - GLENDALE AP DIST OFFICE

MIRA LOMA BARRACKS F

MIRA LOMA HANGAR #2 MAINTENANCE

MIRA LOMA ISOLATION/BOOKING

MIRA LOMA KITCHEN/MESS HALL

NEWHALL LIBRARY

NEWHALL MUNICIPAL COURT

OLIVE VIEW - COGEN PLANT MED GAS TANK/PIPING
OLIVE VIEW - CONFERENCE CENTER

OLIVE VIEW - CORONER'S ADMINISTRATION

OLIVE VIEW - DEMOLITION OF OFFICE BUILDINGS
OLIVE VIEW - DEMOLITION OF STORAGE BUILDINGS
OLIVE VIEW - MAIN HOSPITAL BLDG

OLIVE VIEW - MAIN HOSPITAL ELEVATOR

OLIVE VIEW - MAIN HOSPITAL STRUCTURAL STEEL REPAIR
OLIVE VIEW - NEW OFFICE BUILDING

OLIVE VIEW - NEW WAREHOUSE

OLIVE VIEW - NURSING EDUCATION

OLIVE VIEW - PERSONNEL / PAYROLL (REPAIR)
OLIVE VIEW - STORAGE BLDG 124/126

OLIVE VIEW - STORAGE BLDG 401/402

OLIVE VIEW - WARD 103

PASADENA SUP COURT - TILE REMOVAL & WATERPROOFING
PASADENA SUPR CRT PARKING STR {LOT 53)
PCHS DT CTR-TANK #2 ‘

PCHS DT CTR-WATER WELL NO. 10 [PHASE 1]
PCHS DT CTR-WATER WELL NO. 10 [PHASE 2]
PCHS DT CTR-WATER WELL NO. 11 [PHASE 1]

12/14/9%
6/26/02
12/31/02
12/14/99
12/31/02
6/26/02
12/21/00
6/26/02
6/26/02
12/14/99
12/14/99
6/28/01
5/31/00
12/20/01
12121100
12/14/99
12/14/99
12/14/99
12/14/99

12/14/99
6/26/02
6/26/02

12/14/99

12/21/00

12/14/99

12/14/99
12/31/02
12/14/99

5/31/100

6/26/02
12/31/02
12/14/99
12/14/99
12/14/98
12/14/89
12/14/99
12/14/99
12/14/99
12/14/98
12/16/98
12/14/98
5131700
12/31/02
12/31/02
12/21/00
12/21/00
12/21/00

6/26/02
12/14/99
12/21/00
12/14/99
12/20/01
12/14/99
12/14/99
12/14/89



5830
5862
5662
5919
5920
5535
6260
5904
5928
5855
5625

PCHS DT CTR-WATER WELL NO. 18 [PHASE 1]
PJPHR - NCCF - LOW/MAX SEC HOUSING (800)
PJPHR - NORTH FACILITY MODULE 1

PJPHR - NORTH FACILITY MODULE 3

PJPHR - NORTH FACILITY MODULE 4

PJPHR - SLOPE STABILIZATION

PJPHR - VOC PROGRAMS/BLDG. 300 - PHASE 11
PJPHR - VOC PROGRAMS/KITCHEN PARAPET- PHASE |
PUBLIC LIBRARY-LA CANADA FLINTRIDGE

SANTA CLARITA ADMINISTRATION CENTER - BLDG A
SANTA CLARITA VALLEY SHERIFF STATION

12/14/98
12/14/99
12/14/99
12/14/89
12/14/99
12/21100

6/26/02
12/14/99
12/21/00
12/14/99
12/14/99



APPENDIX B

Appendix B contains a comprehensive listing of the minor repair projects.
Typically, these projects did not require architectural engineering design
services prior to the initiation of permanent repair. They are being or have
been completed a) through the Job Order Contract, b) through the Quick
Contract Program, or c) through the grouping of multiple projects into bid
packages.

The project listing identifies the building or facility and the date of repasr
completion. All projects in the Appendix have been completed.

The projects are sorted by Supervisorial District.
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Small Projects Status Report

Estimated
Repair
Building Name DSR  Status Description Completion
SUPERVISORIAL DISTRICT 1
ADAMS/GRAND COMPLEX-POWER PLANT 42093 Complete Complete
AG COMM/WTS MEAS-ADMIN BUILDING 47301 Compilete Complete
AG COMMISSIONER/PROBATION BLDG 44741 Complete Complete
BELVEDERE-COMMUNITY BUILDING ) 97049 Complete Complete
BELVEDERE-GYMNASIUM ) 33007 Complete Complete
BISCAILUZ-ADMINISTRATION BLDG 73745 Complete Complete
CENTRAL JAIL-POWER PLANT 11829 Complete Complete
CENTRO MARAVILLA SVC CTR-BLDG A 53169 Complete Complete
CITY TERRACE-PICNIC SHELTER 46774 Complete Complete
CITY TERRACE-PUMPHQUSE 06364 Complete Complete
CITY TERRACE-SPORTS SHELL/BLCHRS 06361 Complete - Complete
CITY TERRACE-SWIMMING POOL 78668 Complete / Complete
CRIMINAL COURTS BUILDING 53933 Complete Complete
CS MACLAREN CH CTR-ADMIN BLDG 88364 Complete Complete
CS MACLAREN CH CTR-EDUCATION/MTC 42060 Complete Complete
CS MACLAREN CH CTR-RESIDENT UNIT (F) 04538 Complete Complete
CS MACLAREN CH CTR-RESIDENT UNIT (G) 49811 Complete Complete
CS MACLAREN CH CTR-RESIDENT UNIT {1) 49812 Complete Complete
DF KIRBY CTR-CHAPEL 87403 Complete Cormplete
DF KIRBY CTR-COTTAGE A& B 12937 Complete Complete
DPSS-BSS OFFICE 75711 Complete Complete
DPSS-CIVIC CENTER AP DISTRICT 41787 Complete Complete
DPSS-CUDAHY AP DISTRICT OFFICE 09749 Complete Complete
DPSS-METRO EAST AP DISTRICT 14217 Complete Complete
DPSS-METROPOLITAN AP DISTRICT 48789 Complete Compilete
EAST LOS ANGELES MUNICIPAL COURT 06333 Complete Complete
EASTLAKE JUVENILE COURT - BLDG 1 73742 Complete Complete
EDELMAN CHILDREN'S COURT 53158 Complete Complete
HEALTH (HAD)-ADMINISTRATION BUILDING 20498 Complete ‘Complete
HEALTH-EDWARD ROYBAL HEALTH CTR 73526 Complete Complete
HEALTH-H CLAUDE HUDSON COMPR CTR 73533 Complete Complete
HEALTH-LA PUENTE HEALTH CENTER 53707 Complete Complete
HEALTH-NORTHEAST HEALTH ANNEX 03951 Complete Complete
HEALTH-NORTHEAST HEALTH CENTER 03950 Complete Complete
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Small Projects Status Report

Estimated
Repair
Building Name DSR  Status Description Compiletion
HUNGRY TIGER RESTAURANT 46787 Complete Compiete
ISD-EASTERN COMPLEX STORAGE SHED 47304 Complete Complete
ISD-EASTERN CRAFTS SHOPS/WAREHSE 49866 Complete Complete
ISD-EASTERN TELECOM BRANCH BLDG 77447 Complete Complete
{SD-EASTERN VEHICLE REPAIR SHOPS 439845 Complete Complete
JUVENILE HALL-BOYS CLSD UNIT-10 73754 Complete Complete
JUVENILE HALL-GIRLS SCHOOL-5A ) 88562 Complete Complete
JUVENILE HALL-LATHROP HALL-3 73967 Complete Complete
JUVENILE HALL-MEDICAL HEALTH CENTER (NEW) 486171 Complete Complete
JUVENILE HALL-MOVEMENT CONTROL CENTER (NEW) 47909 Complete Complete
JUVENILE HALL-OVERPASS 01624 Compiete Complete
JUVENILE HALL-SERVICE BLDG-14 73747 Complete Complete
MED CTR-AIDS QUTPATIENT CLINIC 03527 Complete i Complete
MED CTR-ANNEX H 03535 Complete B Complete
MED CTR-BILLING INQUIRIES T-21 03514 Complete Complete
MED CTR-CANCER RESEARCH LAB 03531 Complete Complete
MED CTR-CONTINUING CARE T-186 03536 Complete Complete
MED CTR-CORONER-ADMIN/INVESTIGATIONS BLD 02567 Complete Complete
MED CTR-CORONER-FORENSIC MED/LAB/PUB SVC 63996 Complete Compilete
MED CTR-FLAMMABLE STORAGE 03540 Complete Complete
MED CTR-GRADUATE HALL 03501 Complete Complete
MED CTR-HOME CARE TRAILER T-4 03534 Complete Complete
MED CTR-LABORATORY 03541 Complete Complete
MED CTR-LEARNING CENTER TRAILER 03512 Compléte Complete
MED CTR-LIVINGSTON RESEARCH CTR 03533 Complete Complete
MED CTR-MANAG. INFO. SERVICES T-7 03517 Complete Complete
MED CTR-MANAG. INFO. SERVICES T-5 03513 Complete Complete
MED CTR-PARKING STRUCT (LOT 11) 03510 Complete Complete
MED CTR-PARKING STRUCT (LOT 6) 47536 Complete Complete
MED CTR-PARKING STRUCT LOT 10 47537 Complete Complete
MED CTR-PATIENT FIN SVCS 7-15 03519 Complete Complete
MED CTR-PATIENT FIN SVCS T-8 03518 Complete Complete
MED CTR-PERSONNEL OFFICE BLDG 03520 Complete Complete
MED CTR-PHINNEY HALL CANCER CTR 03525 Complete Complete
MED CTR-QUAL ASSUR UTILIZ REVIEW 03515 Complete Complete
MED CTR-RESEARCH/TRAINING/REHAB 15511 Complete Complete
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Small Projects Status Report

Estimated
Repair
Building Name DSR  Status Description Compiletion
MED CTR-SCIENCE HALL BLDG 90 03532 Complete Complete
MED CTR-TELEPHONE EXCHGE/STORAGE 03523 Complete Complete
MED CTR-TRANSPORTATION OFFICE BLDG 03529 Complete Complete
METRO BR TRAFFIC CT-VEHICAL INSP 41624 Complete Complete
MIL & VET AFFAIRS-PATRIOTIC HALL 41723 Complete Complete
MUSIC CENTER-AHMANSON THEATER 97041 Complete Complete
MUSIC CENTER-ANNEX/DE LISA BLDG 14323 Complete Complete
MUSIC CENTER-D VCHANDLER PAVIUON 67132 Complete Complete
MUSIC CENTER-HALL OF ADMN TUNNEL 97796 Complete Complete
NAT HIST MUSEUM-WAREHOUSE | 38156 Complete Complete
NUEVA MARAVILLA (B15: 4830-4840) 01278 Complete Complete
NUEVA MARAVILLA (Bidg 11) 01273 Complete Complete
NUEVA MARAVILLA (Bidg 19) 01279 Complete ) Complete
NUEVA MARAVILLA (Bidg 46) 01257  Complete o Complete
NUEVA MARAVILLA (Bidg 48) 01250 Complete Complete
OBREGON-BATHHOUSE 12055 Complete Complete
OBREGON-GYMNASIUM 12069 Complete Complete
PARKING STRUCT (CENTRL JAIL-STAFF) 73775 Complete Complete
PARKING STRUCT (COURT-LOT 17/A) 45988 Complete Complete
PARKING STRUCT (EDELMAN COURT) 06371 Complete Complete
PARKING STRUCT (LOT 46-ADAMS/GRD) 22899 Complete Complete
PARKING STRUCT (R H MUNI CRT) 68144 Complete Complete
PROBATION-ELA AREA OFFICE 06372 Complete Complete
PROBATION-FIRESTONE AREA OFFICE 09745 Complete ' Complete
PROBATION-RIO HONDO AREA OFFICE 53167 Complete Complete
PUBLIC LIBRARY-ANTHONY QUINN 41765 Complete Complete
PUBLIC LIBRARY-EL CAMINO REAL 41766 Complete Complete
PUBLIC LIBRARY-EL MONTE 20858 Complete Complete
PUBLIC LIBRARY-GRAHAM 41688 Complete Complete
PUBLIC LIBRARY-LELAND R WEAVER 67101 Complete Complete
PUBLIC LIBRARY-MONTEBELLO REGION 03272 Complete - Complete
PUBLIC LIBRARY-PICO RIVERA 10689 Complete Complete
ROOSEVELT-BATHHOUSE/PUMPHOUSE 51519 Complete Complete
SALAZAR-GYM/AUDITORIUM 33008 Complete Complete
SERVICE DIST 1-MOWER SHOP 09200 Complete Complete
SERVICE DIST 1-WAREHOQOUSE 09201 Complete Complete
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Small Projects Status Report

Estimated
Repair
Building Name DSR  Status Description Completion
SHERIFF-SCIENTIFIC SVCS BUREAU 53175 Complete Complete
SHERIFF-SPECIAL ENFORCEMENT GARAGE 47600 Complete Complete
SHERIFF-SPECIAL ENFORCEMENT STN 38150 Complete Complete
SOUTHEAST MUNICIPAL COURT-H PARK 81845 Complete Complete
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Small Projects Status Report

Estimated
Repair
Building Name DSR  Status Description Completion
SUPERVISORIAL DISTRICT 2
ATHENS-BATHHOUSE 42086 Complete Complete
ATHENS-GYMNASIUM 42087 Complete Complete
ATHENS-PICNIC SHELTERS (2) 42085 Complete Complete
BETHUNE-GYMNASIUM 09767 Complete Complete
CARVER-RECREATION BUILDING 06366 Complete Complete
DCSCS-LESAGE COMPLEX 4 STORY BLD 11867 Complete Complete
DCSCS-WILLOWBROOK SENIOR CENTER 38152 Complete Complete
DPSS-COMPTON AP DISTRICT 22582 Complete Complete
DPSS-SOUTHWEST FAMILY AP DIST 74152 Complete Complete
DPSS-SOUTHWEST SP DIST/PROBATION 99919 Complete Complete
HARBOR-DEVELOPMENTALLY DISABL J3 99649 Complete Complete
HARBOR-MEDICAL LABS/OFFICE E4 99625 Complete Complete
HEALTH-COMPTON HEALTH CENTER 13273 Complete Complete
HEALTH-DR RUTH TEMPLE CTR ANNEX 74062 Complete Complete
HEALTH-FLORENCE/FIRESTONE SUBCTR 09730 Compiete Complete
HEALTH-HUBERT HUMPHREY COMP CTR 53361 Complete Complete
HEALTH-SOUTH HEALTH CENTER 09720 Complete Complete
ISD-DIST 3/IFACILITIES OPERATIONS 09618 Complete Complete
LENNOX-SENIOR CITIZENS BUILDING 09692 Complete Complete
ML KING-MAIN HOSPITAL BUILDING (A.C.U.) 20500 Complete Complete
ML KING-PARKING STRUCTURE 88565 Complete Complete
ML KING»PSYCH!AT?IC HOSPITAL 20494 Complete Complete
ML KING-SERVICE/SUPPLY BLDG#230 53364 Complete Complete
MONA-BATHHOUSE 09649 Complete Complete
MONA-GYMNASIUM 09648 Complete Complete
OWENS-INDOOR SWIMMING POOL 97018 Complete Complete
PARKING AWNING (LESAGE 2 STORY) 01676 Complete Complete
PARKING STRUCT (LESAGE COMPLEX) 01675 Complete Complete
PARKS & RECREATION-HEADQUARTERS 47538 Complete * Complete
PROBATION-CRENSHAW AREA OFFICE 09709 Complete Complete
PUBLIC LIBRARY-A C BILBREW 67098 Complete Complete
PUBLIC LIBRARY-CARSON REGIONAL 76899 Complete Complete
PUBLIC LIBRARY-COMPTON 22956 Complete Complete
PUBLIC LIBRARY-CULVER CITY 14481 Complete Complete
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Small Projects Status Report

Estimated
Repair

Building Name DSR  Status Description Completion
PUBLIC LIBRARY-GARDENA 51527 Complete Complete
PUBLIC LIBRARY-LYNWOCGD 51528 Complete Complete
PUBLIC LIBRARY-MASAC W SATOW 01326 Complete Complete
PUBLIC LIBRARY-VICTORIA PARK 67102 Compiete Complete
ROGERS-PUMPHOUSE 97031 Complete Complete
SERVICE DIST 2-WAREHOUSE #2 97028 Complete Complete
SHERIFF-CARSON MAINTENANCE BLDG 22907 Complete Complete
SHERIFF-CARSON STATION 22906 Complete Complete
SHERIFF-FIRESTONE STATION 22810 Complete Complete
THE CHILDREN'S COLLECTIVE, JARVIS AVE. 48771 Complete Complete
THE CHILDREN'S COLLECTIVE, MACE PL 09746 Complete Complete
VICTORIA-GYMNASIUM 01674 Complete Complete
WATER MAIN - HARBOR/UCLA MEDICAL CENTER 06736 Complete Complete
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Small Projects Status Report

Estimated
Repair
Building Name DSR  Status Description Compiletion
SUPERVISORIAL DISTRICT 3
ANIMAL CONTROL #7-SPAY & NEUTER 46799 Complete Complete
ART MUSEUM-JAPANESE PAVILION 51518 Complete Complete
CAMP GONZALES-MAX SECURITY DORM 12819 Complete Complete
CAMP GONZALES-PICNIC AREA 21992 Complete Complete
CAMP GONZALES-RECREATION BLDG 97434 Complete Complete
CAMP GONZALES-TOOLS STORAGE 96922 Complete Complete
CAMP KILPATRICK-DORMITORY A 41628 Complete Complete
CAMP KILPATRICK-DORMITORY B 11832 Complete Complete
CAMP KILPATRICK-DORMITORY C 11833 Complete Complete
CAMP KILPATRICK-LAUNDRY BLDG 11831 Complete Complete
CAMP KILPATRICK-RECREATION BLDG 73786 Complete Complete
CAMP MILLER KITCHEN & MESS 09206 Complete Complete
CAMP MILLER-CLASSROOM #2 82237 Complete Complete
CAMP MILLER-DORMITORY 21892 Complete Complete
CAMP MILLER-OFFICE/CLASSROOM #1 21893 Complete Complete
DPSS-METRO NORTH ADULT SERVICES 22478 Complete Complete
EL CARISO GC-CLUBHOUSE 49881 Complete Complete
EL CARISO-BATHHOUSE 20857 Complete Complete
FORD CENTER-APT HSE/COSTUME STOR 67144 Complete Complete
HEALTH-CANOGA PARK HEALTH CENTER 11874 Complete Complete
HEALTH-HLYWD/WILSHIRE MECH BLDG 63919 Complete Complete
HEALTH-MID VALLEY COMPREH HEALTH CTR (DEMO) 05311 Complete Complete
HEALTH-PACOIMA HEALTH SUBCENTER RETAINING WALL 10367 Complete Complete
HEALTH-SAN FERNANDO HEALTH CTR (DEMOLITION) 10490 Complete Complete
HEALTH-YVONNE B BURKE HEALTH CTR 73522 Complete Complete
HOLLYWQOD / WILSHIRE HEALTH CENTER 73531 Complete Complete
HOLLYWOOD BOWL-EQUIPMENT STORAGE 67140 Complete Complete
HOLLYWOOD BOWL-VOLUNTEER COTTAGE 67143 Complete Complete
HOLLYWOOD BRANCH COURT 13012 Complete - Complete
1ISD/ATS-PACOIMA SHOP/OFFICE 51122 Complete Complete
MALIBU ADMINISTRATIVE CENTER 04519 Complete Complete
MALIBU COURTHOUSE 63945 Complete Complete
MID-VALLEY-MULTI-SERVICE CENTER 37127 Complete Complete
PAGE MUSEUM-OBSERVATION DECK 38245 Complete Complete
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Small Projects Status Report

Estimated
Repair

Building Name DSR  Status Description Completion
PARKING LOT & BUILDING 82109 Complete Complete
PETERSEN AUTOMOTIVE MUSEUM 45406 Complete Complete
PROBATION-ESF VALLEY AREA OFFICE 77542 Complete Complete
PT DUME BCH-LIFEGUARD STN/RESTRM 19454 Complete Complete
PUBLIC LIBRARY-LAS VIRGENES 63997 Complete Complete
PUBLIC LIBRARY-NORWOOD 41726 Complete Complete
ROBINSON GARDENS-SERVANTS' WING 97048 Complete Complete
S FJuv HALL~ADMINISTRATION-1 ) 73511 Complete Complete
S F JuV HALL-BOYS DORM-A/B-6 77390 Complete Complete
S F JUV HALL-BOYS DORM-C/D-7 77391 Complete Complete
S F JUV HALL-BOYS DORM-E/F-8 77392 Complete Complete
S F JUV HALL-BOYS DORM-G/H-2 77393 Complete Complete
S F JUV HALL-BOYS DORM-J/K-10 73726 Complete ] Complete
S F JUV HALL-BOYS DORM-L/M-11 46175 Complete -7 Complete
S F JUV HALL-BOYS DORM-R/S-15 78797 Complete Complete
S F JUV HALL-BOYS DORM-T/V-16 11808 Complete Complete
S F JUV HALL-BUILDING B ( HOUSING) 73724 Complete Complete
S F JUV HALL-DORM TRLR ANNEX #1 47330 Complete Complete
S F JUV HALL-DORM TRLR ANNEX #2 77739 Complete Complete
S F JUV HALL-GIRLS DORM-N/O-14 78796 Complete Complete
S F JUV HALL-GIRLS SCHOOL-2 02497 Complete Complete
S F JUV HALL-INTAKE/RELEASE-19 77454 Complete Complete
S F JUV HALL-MAINTENANCE BLDG-17 78798 Complete Complete
S F JUV HALL-MEDICAL/BOYS ICU-13 77453 Complete Complete
S F JuV HALL-N AREA SCHOOL OFF-4 47327 Complete Compiete
S MONICA BEACH-LIFEGUARD HDQTRS 82107 Complete Complete
SAN FERNANDO BRANCH COURT 22334 Complete Compilete
SAN FERNANDO JUV HALL 73727 Complete Complete
SAN FERNANDO JUVENILE HALL - PARKING LOT 73732 Complete Complete
SHERIFF-LOST HILLS STATION 06332 Complete Complete
SHERIFF-WEST HOLLYWQOOD STATION 76600 Complete - Complete
SITE REPAIRS - CAMP GONZALES 77548 Complete Complete
VAN NUYS SUP CT/MUNI CT-TRAILER F 63544 Complete Complete
VAN NUYS SUPERIOR COURT-BLDG G 01616 Complete Complete
VETERANS MEM-CULTURAL ARTS CTR 49846 Complete Complete
VETERANS MEM-DISABLED REC CENTER 49850 Complete Complete
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Small Projects Status Report

Estimated
Repair
Building Name DSR  Status Description Completion

W ROGERS BEACH-COMFORT STATION A 44436 Complete Complete
W ROGERS BEACH-SEASHORE INN SITE 48783 Complete Complete
WEST LOS ANGELES BRANCH COURT 74056 Complete Complete
WILL ROGERS RESTROOM 82117 Complete Complete
WLA BRANCH COURT-TRAILER #1 74063 Compiete Complete
ZUMA BEACH-RESTROOM/DRESSING #3 48782 Complete Complete
ZUMA BEACH-RESTROOM/DRESSING #7 12931 Complete Complete
ZUMA BEACH-RESTROOM/DRESSING #8 19455 Complete Complete
ZUMA BEACH-RESTROOM/DRESSING #9 12930 Complete Complete
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Small Projects Status Report

Estimated
Repair
Building Name DSR  Status Description Completion
SUPERVISORIAL BISTRICT 4

CHASE PARK DOCKS 82110 Complete Compilete
DCSCS-SAN PEDRO SERVICE CENTER 51529 Complete Complete
DIAMOND BAR GC-PRO SHOP/STORE 44043 Complete Complete
DOWNEY ADMIN CTR-ADMIN BUILDING 22918 Complete Complete
EL PORTO BCH-CMF STN/BATHHOUSE . 67135 Complete Complete
HARRY L HUFFORD REG-REC HEADQTRS 51531 Complete Complete
HEALTH-BELLFLOWER HEALTH CENTER 03903 Complete Complete
HEALTH-HARBOR HEALTH CENTER 20493 Complete Complete
HEALTH-LONG BEACH COMP HLTH CTR 75985 Complete Complete
HEALTH-NORWALK HEALTH SUBCENTER 19894 Complete Complete
HEALTH-PARAMOUNT SUBCENTER 75981 Complete . Complete
HEALTH-VENICE HEALTH SUBCENTER 22466 Complete ) Complete
HEALTH-WHITTIER HEALTH CENTER 20502 Complete Complete
HEALTH-WILMINGTON SUBCENTER 03906 Complete Complete
HERMOSA BEACH-LIFEGUARD HDQTRS 67134 Complete Complete
LB CRT. PKG STRUCTURE LOT 67- 60815 Complete Complete
LONG BEACH SUPERIOR & MUNICIPAL COURTS 45035 Complete Complete
LOS CERRITOS MUNICIPAL COURT 45030 Complete Complete
LOS PADRINOS JUVENILE JUSTICE CENTER - 1 77724 Complete Complete
LOS PADRINOS-BOYS DORM-L/M-13 63936 Complete Complete
MARINA MANOR | (42) 13486 Complete Complete
NORWALK SUPERIOR COURT l 06373 Complete Complete
PARKING STRUCT (LOS CERRITOS CT) 83570 Complete Complete
PROBATION-INTERNAL AUDITS OFFICE 42078 Complete Complete
PUBLIC LIBRARY-HEADQUARTERS 75717 Complete Complete
PUBLIC LIBRARY-LA MIRADA 10687 Complete Complete
PUBLIC LIBRARY-LOMITA 10692 Complete Complete
PUBLIC LIBRARY-PARAMOUNT 10691 Complete Complete
PUBLIC LIBRARY-ROWLAND HEIGHTS 10688 Complete - Complete
RANCHO-100 BUILDING/MED CLINIC 22547 Complete Complete
RANCHO-1100 BUILDING 22596 Complete Complete
RANCHO-500 BUILDING 22548 Complete Complete
RANCHO-700 BUILDING 22597 Complete Complete
RANCHO-800 BUILDING 22549 Complete Complete
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Small Projects Status Report

Estimated
Repair
Buiiding Name DSR  Status Description Completion
RANCHQO-900 BUILDING (CHILDREN'S) 22594 Complete Complete
RANCHO-AUDITORIUM 09787 Complete Complete
RANCHO-BLDGS 303/304 KINESIOLOGY 22923 Complete Complete
RANCHO-CART BUILDING 44875 Complete Complete
RANCHO-CASA CONSUELO 22583 Complete Complete
RANCHO-GARAGE STORAGE 09735 Complete Complete
RANCHO-HARRIMAN HOUSE - 09786 Complete Complete
RANCHO-HARRIMAN LAB/400 BLDG 225486 Complete Complete
RANCHO-HEALTH SVCS BLDG 307/308 44873 Complete Complete
RANCHO-HUMAN SYSTEMS DESIGN CNTR 44942 Complete Complete
RANCHO-LAUNDRY BUILDING 09752 Complete Complete
RANCHO-MAIN KITCHEN 44834 Complete Complete
RANCHO-OFFICE/STORAGE 09785 Complete ) Complete
RANCHO-POST OFFICE 09736 Complete o Complete
RANCHO-PRINT SHOP/WAREHOUSE 02728 Complete Complete
RANCHO-Q.R.M. ANNEX 44918 Complete Complete
RANCHO-WARDS 305/306 DRUG REHAB 09645 Complete Complete
SAN PEDRO BRANCH COURT 51530 Complete Complete
SHERIFF ACADEMY-BLDG M 09207 Complete Complete
SHERIFF ACADEMY-BLDG N - MAINT 09208 Complete Complete
SHERIFF-(CAT) CATALINA JUSTICE COURT 14225 Complete Complete
SHERIFF-AERQO BUREAU ADMIN BLDG 22911 Complete Complete
SHERIFF-CENTRAL PROPERTY WAREHOUSE 41605 Complete Complete
SHERIFF-LAKEWOOD STATION 22912 Complete Complete
SHERIFF-LOMITA STATION 224786 Complete Complete
SO COAST-AUDITORIUM 60810 Complete Complete
SOUTH BAY COURTHOUSE ANNEX (A) 74060 Complete Complete
SOUTH BAY MUN!I COURT/TORRANCE SUP COURT 74057 Complete Complete
VENICE BEACH-COMFORT STATION A 22905 Complete Complete
WATER MAIN AT ZUMA BEACH 06224 Complete Complete
WATERLINE - RANCHO LOS AMIGOS 45305 Complete Complete
WHITTIER COURT-BUILDING B 16198 Complete Complete
WHITTIER COQURT-PENTHOUSE 01337 Complete Complete
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Small Projects Status Report

Estimated
Repair
Building Name DSR  Status Description Completion
SUPERVISORIAL DISTRICT 5

ALHAMBRA COURTS 41696 Compilete Complete
ALL OF BUCHER AVE. SECTOR IV 04445 Complete Complete
ALTADENA GC-CLUBHOUSE 49894 Complete Cornplete
ALTADENA GC-MAINTENANCE BUILDING 49880 Complete Complete
ANTELOPE DVC-ADMIN BLDG (#é) 19451 Complete Complete
ANTELOPE DVC-MAIN BUILDING -(#2) 19447 Complete Complete
ANTELOPE DVC-RESIDENCE (#3) 19449 Complete Complete
ANTELOPE DVC-RESIDENCE (#5) 19450 Complete Complete
ANTELOPE DVC-RESIDENCE (#8) 19448 Complete Complete
ANTELOPE DVC-STORAGE-(#11) 19452 Complete Complete
ANTELOPE VALLEY COUNTY OFFICES 38346 Complete . Complete
ARBORETUM-QUEEN ANNE COTTAGE 41627 Complete o Complete
ARCADIA-BATHHOUSE 42067 Complete Complete
ARCADIA-COMFORT STATION #3 42068 Complete Complete
ARCADIA-PRO SHOP/COMFORT STN 42071 Complete Complete
ARCADIA-STADIUM BLEACHERS 42069 Complete Complete
BISCAILUZ DRIVE 51896 Complete Complete
BONELLI-COMFORT STATION #1/STOR 12801 Complete Complete
BURBANK SUPERIOR COURT 41600 Complete Complete
CAMP AFFLERBAUGH-DORMITORY 63252 Complete Complete
CAMP AFFLERBAUGH-KITCHEN 63253 Complete Complete
CAMP AFFLERBAUGH-SCHOOL/SHOP 03083 Complete Complete
CAMP HOLTON-DORMITORY A 51136 Complete Complete
CAMP LOUIS ROUTH-BARRIER FENCE 37377 Complete Complete
CAMP LOUIS ROUTH-DORM B 51134 Complete Complete
CAMP LOUIS ROUTH-QUANSET HUT 51133 Complete Complete
CAMP PAIGE-KITCHEN/MESS HALL ‘ 83251 Complete Complete
CAMP SCOTT-ADMINISTRATION BLDG 01145 Complete Complete
CAMP SCUDDER-ADMINISTRATION BLDG 77544 Complete Complete
CAMP SCUDDER-RECREATION BUILDING 77546 Compiete Complete
CHALLENGER-ADMIN/STAFF HOUSING A . 11824 Complete Complete
CHALLENGER-GYM/KITCHEN {(A&B) 11837 Complete Complete
CHALLENGER-SCHOOL BUILDING (A&B) 11826 Complete Complete
CHALLENGER-WAREHOUSE/SVCS BLDG B 11825 Complete Complete
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Estimated
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DCSCS-ALTADENA SENIOR CENTER BLD 47340 Complete Complete
DEXTER-GYM/RECREATION BLDG 11868 Complete Complete
EASTWAY & JACARANDA RD. SECTOR Vi 03771 Complete Complete
EVERETT MARTIN-BATHHOUSE 11830 Compiete Complete
FARNSWORTH-RECREATION BUILDING 41613 Complete Compiete
GLENDALE SUPERIOR & MUNICIPAL COURTS 02648 Complete Complete
HART-BUNKHOUSE MUSEUM - . 02451 Complete Complete
HART-PARK HEADQUARTERS BUILDING ) 02448 Complete Complete
HART-RANCH HOUSE MUSEUM 51137 Complete Complete
HART-RECREATION BUILDING 51205 Complete Complete
HART-RESERVIOR » 03251 Complete Complete
HART-RESIDENCE MUSEUM 02449 Complete Complete
HART-SWIMMING POOL SHELTER 02450 Complete Compiete
HART-WATER STORAGE TANK 02452 Compiete - Complete
HEALTH-AZUSA HEALTH CENTER 02692 Complete Complete
HEALTH-GLENDALE HEALTH CENTER 20504 Complete Complete
HEALTH-MONROVIA HEALTH CENTER 02691 Complete Complete
HIGH DESERT-GLENCHUR AMBULA CARE 19891 Complete Complete
HIGH DESERT-MAIN HOSPITAL BLDG 19896 Complete Complete
HIGH DESERT-PEDIATRIC OUTPATIENT 19890 Complete Complete
ISD/ITS-OAT MTN MICROWAVE SITE#3 08326 Complete Complete
KNOLLWOOD GC-CLUBHOUSE 41633 Complete Complete
LANE-BATHHOUSE 11827 Complete Compiete
MASONRY/CONCRETE WALLS - HART RESIDENCE MUSEUM 85047 Complete Complete
MENTAL HEALTH-ARCADIA CRISIS MGT 03744 Complete Complete
MICHILLINDA-PERGOLA 11835 Compiete Compiete
OLD AND NEW PARKING LOTS AND WATERLINE 04418 Complete Complete
OLIVE VIEW MEDICAL CTR. PKG LOT 04443 Complete Complete
OLIVE VIEW MEDICAL CTR. PKG LOTS 04439 Complete Complete
OLIVE VIEW MEDICAL CTR. SECTOR Hl 04442 Complete Complete
OLIVE VIEW MEDICAL CTR. SECTOR il 04448 Complete - Complete
OLIVE VIEW- WEED ABATEMENT (PHARMACY) 47307 Complete Complete
OLIVE VIEW-BUNGALOW D 04393 Complete Complete
OLIVE VIEW-BUNGALOW E 04378 Complete Complete
OLIVE VIEW-BUNGALOW G 04859 Complete Complete
OLIVE VIEW-BUNGALOW H 04389 Complete Complete
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OLIVE VIEW-BUNGALOW | 04405 Complete Complete
OLIVE VIEW-BUNGALOW J 04377 Complete Complete
OLIVE VIEW-BUNGALOW M 033858 Complete Complete
OLIVE VIEW-BUNGALOW N 03959 Complete Compilete
OLIVE VIEW-BUNGALOW O 04856 Complete Complete
OLIVE VIEW-BUNGALOW P 04869 Complete Complete
OLIVE VIEW-BUNGALOW Q 03957 Complete Cornplete
" OLIVE VIEW-BUNGALOW R 04375 Complete Compilete
OLIVE VIEW-BUNGALOW S 02001 Complete Complete
OLIVE VIEW-BUNGALOW T 04392 Complete Complete
OLIVE VIEW-COGENERATION PLANT 02635 Complete Complete
OLIVE VIEW-CORR. IRON BLDG. 04867 Complete Complete
OLIVE VIEW-COTTAGE U 04871 Compilete Complete
OLIVE VIEW-COTTAGE U GARAGE 02617 Compiete Complete
OLIVE VIEW-GENERAL STORAGE BLDG 87557 Complete Complete
OLIVE VIEW-MAINTENANCE BUILDING 04412 Complete Complete
OLIVE VIEW-MECHANICAL OFFICE 04394 Complete Complete
OLIVE VIEW-MORGUE STORAGE 51128 Complete Complete
OLIVE VIEW-PAINT SHOP 04413 Complete Complete
OLIVE VIEW-STORAGE GARAGE 04396 Complete Complete
OLIVE VIEW-STORAGE GARAGE-3 CAR GARAGE 04372 Complete Compiete
OLIVE VIEW-SUPPLIES STORAGE BLDG 04429 Complete Complete
OLIVE VIEW-VIVARIUM 02003 Complete Complete
PARKING LOT AREA ViI 03769 Complete Complete
PCHS DT CTR-ADMIN/VISITOR CENTER 02133 Complete Complete
PCHS DT CTR-AUDITORIUM 04483 Complete Complete
PCHS DT CTR-BATHHOUSE 3 04481 Complete Complete
PCHS DT CTR-CARPENTRY SHOP 03777 Complete Complete
PCHS DT CTR-CHAPEL 04469 Complete Complete
PCHS DT CTR-CONCRETE RESERVOIR # 1 47596 Complete Complete
PCHS DT CTR-DORM 37 78500 Complete Complete
PCHS DT CTR-DRIVEWAY AND PARKING LOT REPAIRS 04860 Complete Complete
PCHS DT CTR-EDUCATIONAL BUILDING 04472 Complete Complete
PCHS DT CTR-FACILITIES MGMT. WAREHOUSE 51092 Complete Complete
PCHS DT CTR-FIRE STATION CAMP CLASS RM & RESTRM 02131 Complete Complete
PCHS DT CTR-FIRE STATION CAMP SERVICE GARAGE 04416 Complete Complete
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PCHS DT CTR-FIRE SUPP. CAMP OFFICE #12 04421 Complete Complete
PCHS DT CTR-FOOD SERVICE FACILITY 04464 Complete Complete
PCHS DT CTR-HEALTH SVC-INFIRMARY 04863 Complete Complete
PCHS DT CTR-HIGH-MAX SEC HOUSING 51094 Compiete Complete
PCHS DT CTR-HOBBY SHOP 04468 Complete Complete
PCHS DT CTR-INMATE SERVICES 51891 Complete Complete
PCHS DT CTR-JAIL STORE 47597 Complete Complete
PCHS DT CTR-LAUNDRY BUILDING 04422 Complete Complete
PCHS DT CTR-LAUNDRY EXPANSION |i 04425 Complete Complete
PCHS DT CTR-LIBRARY 76906 Complete Compiete
PCHS DT CTR-MAXIMUM SECURITY FAC 04482 Complete Complete
PCHS DT CTR-MED SECURITY ADMIN 04474 Complete Complete
PCHS DT CTR-MEDIUM SEC HOUSING 1 51883 Complete Complete
PCHS DT CTR-MEDIUM SEC HOUSING 2 22176 Complete R Complete
PCHS DT CTR-MEDIUM SEC HOUSING 3 22177 Complete Complete
PCHS DT CTR-MESS HALL 04473 Complete Complete
PCHS DT CTR-MILLWRIGHT SHOP 51089 Complete Complete
PCHS DT CTR-MILLWRIGHT/ BULK STORAGE 51104 Complete Complete
PCHS DT CTR-NORTH FAC CORRIDORS 22168 Complete Complete
PCHS DT CTR-NORTH FACILITY - ADMINISTRATION 02122 Complete Complete
PCHS DT CTR-NORTH FACILITY - KITCHEN 04864 Complete Complete
PCHS DT CTR-OFFICER DORM 1 k 04451 Complete Complete
PCHS DT CTR-OFFICER DORM 3 04463 Complete Complete
PCHS DT CTR-PARKING LOTS & STRIPPING CONCRETE 02136 Complete Complete
PCHS DT CTR-PROCUREMENT OFFICE TRAILER 02130 Complete Complete
PCHS DT CTR-QUONSET STORAGE 1 22170 Complete Complete
PCHS DT CTR-RANCH FACILITY - WATER SYSTEM 04484 Complete Complete
PCHS DT CTR-REHABILITATION OFF 04471 Complete Complete
PCHS DT CTR-REPAIR GARAGE 51088 Complete Complete
PCHS DT CTR-SHEET METAL SHOP 51091 Complete Complete
PCHS DT CTR-SOUTH FACILITY LIBRARY TRAILER 04475 Complete _ Complete
PCHS DT CTR-STEAMFITTER SHOP 51111 Complete Complete
PCHS DT CTR-TANK # 7 68133 Complete Complete
PCHS DT CTR-TANK # H1 47594 Complete Complete
PCHS DT CTR-VOCATIONAL CARPENTER SIGN SHOP 76907 Complete Complete
PCHS DT CTR-VOCATIONAL WORKSHOP 51090 Complete Complete
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